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1.0 Introduction 1 

1.1 Request for Qualifications 2 

The Washington State Department of Transportation (WSDOT) is requesting a Statement of 3 
Qualifications (SOQ) from each entity (Submitter) interested in submitting a design-build 4 
Proposal for the SR 520/I-5 to Montlake - I/C and Bridge Replacement Project (Project) located 5 
in Seattle, Washington. By submitting an SOQ, Submitters agree to be bound by the requirements 6 
of this Request for Qualifications (RFQ). Submitters shall satisfy all requirements specified in 7 
this RFQ. Failure of the Submitter to meet these requirements may result in rejection of its SOQ. 8 

It is WSDOT policy to ensure that no Person shall, on the grounds of race, color, national origin, 9 
or sex, as provided by Title VI of the Civil Rights Act of 1964 (and the Federal-aid Highway Act 10 
of 1968), be excluded from participation in, be denied the benefits of, or be otherwise 11 
discriminated against under any WSDOT service, program, or activity. 12 

It is WSDOT policy to ensure that no Person shall, on the grounds of disability, as provided by 13 
Section 504 and the Americans with Disabilities Act (ADA), be excluded from participation in, 14 
be denied the benefits of, or be otherwise discriminated against under any WSDOT service, 15 
program, or activity. 16 

This RFQ can be made available in an alternative format by emailing WSDOT Diversity/ADA 17 
Compliance Team at wsdotada@wsdot.wa.gov or by calling toll free (855) 362-4ADA (4232). 18 
Persons who are deaf or hard of hearing may make a request by calling the Washington State 19 
Relay Service at 711. 20 

WSDOT has developed a “paperless” Design-Build process in accordance with Executive Order 21 
E 1066.00, Executive Order E 1010, and RCW 19.360. Consequently, within all design-build 22 
documents, each occurrence of the term “written” shall be deemed to mean an electronic 23 
communication (see definition of “written” in Section 1-03.1 of the General Provisions and RFQ, 24 
Appendix B).  25 

2.0 Contact Information 26 

2.1 Submittal Information Point of Contact 27 

WSDOT will post addenda and other communications on the WSDOT Contract Ad & Award 28 
website: https://wsdot.wa.gov/business-wsdot/contracting-opportunties/sr-520-i-5-montlake-i-c-29 
and-bridge-replacement 30 

Submitters may sign up on the interested parties list to receive notifications when new items are 31 
posted to the website.  32 

The SOQ shall be submitted electronically using the WSDOT Secure File Transfer Protocol 33 
(SFTP) site to the WSDOT Contract Ad & Award Office in accordance with Section 6 of this 34 
RFQ. 35 

Submitters should not contact the Contract Ad & Award Office for technical clarification of the 36 
RFQ or related Project specifics. The WSDOT Technical Point of Contact designated in Section 37 
2.2 will address Project specific questions and technical clarifications. 38 
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2.2 WSDOT Technical Point of Contact 1 

Submitters who have questions or need further clarification or information regarding the technical 2 
aspects of the RFQ or the Project should contact the following designated WSDOT Technical 3 
Point of Contact by letter, phone, or email as follows: 4 

Ms. Robyn Mills, P.E. 5 
SR 520 Portage Bay Bridge and Roanoke Lid Project Procurement Manager 6 
Washington State Department of Transportation 7 
999 3rd Avenue, Suite 2300, Seattle, WA 98104 8 
Email: SR520PortageBayRFP@wsdot.wa.gov 9 

3.0 Procurement Process 10 

3.1 Process Overview 11 

WSDOT will use a two-step procurement process to select a design-build Contractor (Design-12 
Builder) to deliver the Project. The issuance of this RFQ is part of the first step to solicit 13 
information from potential Design-Builders in the form of SOQ submittals. WSDOT will 14 
evaluate and score each submitted SOQ to determine which Submitters are the most highly 15 
qualified to deliver the Project. WSDOT will short list three to five of the most highly qualified 16 
Submitters to advance to the second step in the procurement. 17 

In the second step, WSDOT will issue a Request for Proposal (RFP) for the Project to the Short 18 
Listed Submitters. Only the Short Listed Submitters will be eligible to submit a Proposal for the 19 
Project. Each Short Listed Submitter who submits a Proposal in response to the RFP is referred to 20 
herein as a “Proposer.” WSDOT may award the Contract to the Proposer offering the Apparent 21 
Best Value, to be determined as described in the RFP. 22 

WSDOT will pay a stipend of $2.1 million to all Proposers who submit a stipend agreement, 23 
stipend invoice, and responsive Proposal. 24 

WSDOT may cancel or re-advertise this procurement at its discretion. 25 

3.2 Procurement Schedule 26 

The procurement schedule for this RFQ is shown in Table 3.2 below. This schedule is subject to 27 
revision by the RFP and addenda to this RFQ. 28 

Table 3.2 
Procurement Schedule 

Action Dates 
Step 1 – SOQ Phase 

RFQ Issue Date November 14, 2022 
Voluntary Submitter's Meeting November 17, 2022 
Deadline for Requesting a WSDOT SFTP 
Username and Password 

December 6, 2022 

Deadline for Submitting RFQ Questions December 6, 2022 
Deadline for WSDOT Response to RFQ 
Questions 

December 13, 2022 

SOQ Due Date December 20, 2022 
Notify Short Listed Submitters January 19, 2023 
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Table 3.2 
Procurement Schedule 

Action Dates 
Step 2 – Proposal Phase 

Issue RFP January 23, 2023 
Voluntary Proposer's Meeting January 31, 2023 
ATC* Submittal Deadline July 18, 2023 
Deadline for Submitting Proposer 
questions 

July 18, 2023 

Deadline for WSDOT Response to 
Proposer Questions 

August 1, 2023 

Proposals Due August 8, 2023 
Announce Apparent Best Value Proposer August 31, 2023 
Estimated Notice to Proceed October 5, 2023 

*ATC = Alternative Technical Concept 1 

3.3 Questions, Clarifications, Addenda, and Requesting Secure File Transfer 2 
Protocol 3 

Questions and requests for clarification regarding this RFQ shall be submitted in writing to the 4 
WSDOT Technical Point of Contact. To be considered, all questions and requests must be 5 
received by 4:59:59 p.m. Pacific Time (PT) on the date indicated in Table 3.2. 6 

WSDOT reserves the right to revise this RFQ at any time before the SOQs Due Date indicated in 7 
Table 3.2. Such revisions, if any, will be announced by addenda to this RFQ. 8 

WSDOT will use the following guidelines when responding to questions, requests for 9 
clarification and issuing addenda: 10 

 Addenda, questions, requests for clarification, and responses will be posted to the 11 
WSDOT Contract Ad & Award website as specified in Section 2.1 of this RFQ. 12 

 WSDOT will send an email notification to the interested parties list as soon as each 13 
addendum, response, or group of responses is issued. The notification will include an 14 
electronic copy of the addendum or clarification. 15 

The Submitters shall acknowledge receipt of all addenda by completing Form A, 16 
Acknowledgment of Receipt of Addenda, which is included in Appendix A of this RFQ. The 17 
completed Form A shall be included in the SOQ submittal package as Appendix C to the SOQ. 18 

Submitters shall contact the WSDOT Contract Ad & Award Office to request or confirm a 19 
WSDOT SFTP Username and Password to upload their SOQ as indicated in Section 6.2 of this 20 
RFQ.  21 

3.4 Ex Parte Communications 22 

Submitters are expected to conduct themselves with professional integrity and to refrain from 23 
lobbying activities. During the procurement process (commencing with issuance of this RFQ and 24 
continuing until execution of the Contract or cancellation of the procurement), no employee, 25 
member, agent, advisor, or Consultant of any Submitter shall have any ex parte communications, 26 
directly or indirectly, regarding this procurement with any representative of WSDOT, including 27 
their staff, advisors, Contractors, or Consultants (as described in Section 5.2) involved with the 28 
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procurement, except for communications expressly permitted by this RFQ (or, subsequent to 1 
issuance of the RFP, except for communications expressly permitted by the RFP). 2 

Any verified allegation that a Submitter or an employee, agent, advisor, Consultant, or 3 
Subcontractor of a Submitter has engaged in such prohibited communications or attempted to 4 
unduly influence the selection process may be cause for WSDOT to disqualify the Submitter from 5 
participating, all at the discretion of WSDOT. 6 

3.5 Voluntary Meeting for Potential Submitters 7 

WSDOT will hold an informational meeting for potential Submitters regarding this RFQ on the 8 
date indicated in Table 3.2. Attendance at this meeting is not a prerequisite to being a Submitter. 9 

The meeting will be held from 1:00 to 2:30 p.m. at the following location: 10 

 999 Third Avenue, Suite 2300, Seattle, WA 98104  11 

3.6 Submitter Secure File Transfer Protocol Username and Password 12 

WSDOT is requiring that this procurement be submitted completely electronically. Each 13 
Submitter shall request a WSDOT SFTP Username and Password via email listed below prior to 14 
the date indicated in Table 3.2. 15 

Email: CAA@WSDOT.WA.GOV 16 
Subject line must state: Contract name, Contract number, Request for Username and 17 
Password 18 

3.7 WSDOT’s Rights 19 

Throughout the procurement process, WSDOT reserves the right, at its sole discretion, to: 20 

 Appoint evaluation committees to review SOQs and Proposals. 21 

 Investigate the qualifications of any Submitter or Proposer. 22 

 Seek or obtain data from any source related to the SOQs or Proposals. 23 

 Require confirmation of information furnished by a Submitter or Proposer. 24 

 Hold meetings and conduct discussions and correspondence with the Submitters and 25 
Proposers to seek an improved understanding and evaluation of the SOQs or Proposals. 26 

 Require additional information from a Submitter or Proposer concerning its SOQ or 27 
Proposal. 28 

 Seek and receive clarifications to a SOQ or Proposal. 29 

 Require additional evidence of qualifications to perform the Work. 30 

 Modify the procurement process. 31 

 Waive minor deficiencies and irregularities in a SOQ or Proposal. 32 

 Reject any or all of the SOQs or Proposals. 33 

 Issue a new RFQ or RFP. 34 

 Issue a request for Best and Final Offers. 35 

 Cancel the Contract signed by the selected Design-Builder but not yet executed by 36 
WSDOT. 37 
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 Not issue a Notice to Proceed (NTP) after execution of the Contract. 1 

 Take any action affecting the RFQ process, the RFP process, or the Project that would be 2 
in the best interests of WSDOT. 3 

4.0 Scope of the Project 4 

4.1 Estimated Cost 5 

The estimated range for the Contract cost is approximately $725$900 million. 6 

4.2 Time for Completion 7 

WSDOT anticipates that the Project will be Substantially Complete by September 2030. 8 

4.3 WSDOT’s Project Goals 9 

WSDOT has established the following goals for the Project:  10 

 Project Management: Collaboration - Through effective project management, provide a 11 
successful Design-Build Project by collaborating with WSDOT and third parties to 12 
efficiently resolve issues at the Project level. 13 

 Minimize Impacts: Community - Minimize construction impacts of noise, dust, and 14 
vibration on the local community.  15 

 Minimize Impacts: Mobility - Minimize the Project’s impact throughout construction to 16 
mobility of people walking and rolling, using transit, and traveling by car.  17 

 Managing Geotechnical Conditions - Successfully manage challenging site geotechnical 18 
conditions during design and construction to minimize risk to the Project.  19 

 Urban Design and Landscape Architecture - Improve the visual aesthetics and 20 
functionality of the Project design, consistent with values established through community 21 
and agency outreach.  22 

4.4 Project Scope and Status 23 

The following Project scope is provided to Submitters to assist in developing a team with the 24 
expertise that is required for the Project. The Design-Builder shall be responsible for 25 
management, design, and construction of the Project. The design and construction by the Design-26 
Builder shall be in accordance with WSDOT’s guidelines and standards as required by the RFP. 27 
WSDOT’s intent is to allow flexibility in design and construction to accommodate processes, 28 
procedures, and innovative techniques that are preferred by the Design-Builder, as long as they 29 
are consistent with Site conditions; good engineering practices; practical solutions; environmental 30 
documents and permits; other standards, guidelines, and procedures identified in the RFP; and the 31 
Project goals. The scope of Work presented in this RFQ for the Project may or may not be the 32 
final scope of Work presented in the RFP for the Project. 33 

The Project is one of several projects programmed to replace windstorm-damaged and 34 
earthquake-vulnerable Structures as well as to improve mobility for people and commerce across 35 
Lake Washington and through the SR 520 corridor from Seattle to Redmond. This Project is one 36 
of the major phases in the SR 520 Bridge Replacement and HOV Program’s reconstruction of the 37 
highway’s west side corridor. The SR 520/I-5 to Montlake - I/C and Bridge Replacement Project 38 
will: 39 
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 Replace the existing Portage Bay Bridge (WSDOT Bridge 520/3), with two new parallel 1 
bridges across Portage Bay – one for eastbound traffic, the other for westbound traffic. 2 

 Replace the existing SR 520 eastbound off-ramp Structure to Montlake Boulevard East 3 
(WSDOT Bridge 520/3E-N) with E-N Ramp to Montlake.  4 

 Replace the existing SR 520 overcrossing at 10th Avenue East (WSDOT Bridge 520/1) 5 
and the existing SR 520 overcrossing at Delmar Drive East (WSDOT Bridge 520/2) with 6 
a new contiguous lid Structure. 7 

 Relocate existing Local Agency Utilities.   8 

 Include a new 30-foot-wide landscaped bicycle and pedestrian crossing over I-5 (on the 9 
south side of East Roanoke Street), which includes partial removal of the existing 10 
Roanoke Street Over I-5 Bridge (WSDOT Bridge Number 5/569). 11 

 Include a shared-use trail on the new Portage Bay Bridge, connecting the new lid 12 
Structure to the Bill Dawson Trail in Montlake. 13 

 Include other multimodal improvements providing improved connections for paths and 14 
trails at various locations, including the completion of a new shared-use tunnel under 15 
10th Avenue East, as well as the completion of elevated trail Structures as needed to 16 
provide shared-use path connectivity on the east and west approaches to the new Portage 17 
Bay Bridge.  18 

 Include permanent and temporary modifications of existing bridges and walls as required 19 
for mounting signs, Structures, sidewalks, curbs, lighting structures, and Structure 20 
renovations.  21 

 Alterations including, but not limited to, partial removal and removal of existing I-5, I-5 22 
Project, and Montlake Phase retaining walls. 23 

This Project is being funded by Connecting Washington and Move Ahead Washington 24 
transportation packages. 25 

5.0 Teaming Parameters 26 

5.1 Major Participant 27 

As used herein, the term “Major Participant” means any of the following entities: 28 

A. The Submitter, or if the Submitter is a partnership, joint venture, limited liability 29 
company, or other form of association, any general partners, joint venture members, or 30 
members of the Submitter 31 

B. All individuals, Persons, proprietorships, partnerships, limited liability partnerships, 32 
corporations, professional corporations, limited liability companies, business 33 
associations, or any other legal entity however organized holding (directly or indirectly) a 34 
15 percent or greater interest in the Submitter 35 

C. Each entity providing WSDOT prequalification in accordance with Section 7.4 of this 36 
RFQ 37 

D. The lead engineering firm and each engineering Subconsultant that is expected to 38 
perform 30 percent or more of the design Work 39 

E. Each Subcontractor that is expected to perform 20 percent or more of the construction 40 
Work 41 
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F. The firm or personnel that will be providing or performing QA as a Key Personnel for the 1 
Project 2 

G. Each firm or personnel that will be responsible for ensuring environmental compliance 3 
during all phases of project delivery (e.g., design review, submittal development, 4 
environmental training, permit acquisition, and commitment tracking) 5 

H. The lead structural engineering firm for bridge and lid structures, if different than D 6 
above. 7 

I. Each engineering subconsultant that is expected to perform geotechnical design Work 8 
and monitoring during construction, if different than D above.  9 

5.2 WSDOT Consultant/Technical Support 10 

WSDOT has retained the following consulting firms to provide guidance in preparing the RFQ, 11 
the RFP, and advice on related financial, contractual, and technical matters: 12 

 Confluence  13 

 WSP 14 

 EI 15 

 Glosten, Inc. 16 

 HDR 17 

 ICF Jones & Stokes 18 

 Meraki Consulting 19 

 Ott-Sakai & Assoc. LLC 20 

 Parametrix 21 

 PRR Inc. 22 

 RHC 23 

 SJ Construction Consulting 24 

 Shannon & Wilson 25 

 WJE 26 

These firms are prohibited from joining any Submitter’s team or otherwise assisting any 27 
Submitter in connection with the Contracting process.  28 

5.3 Organizational Conflicts of Interest 29 

Organizational conflicts of interest means that because of other activities or relationships with 30 
other Persons or entities, a Person or entity: 31 

A. Is unable or potentially unable to render impartial assistance or advice to WSDOT 32 

B. Is or might be otherwise impaired in its objectivity in performing the Contract Work 33 

C. Has an unfair competitive advantage 34 

The integrated nature of the design-build project delivery method creates the potential for 35 
organizational conflicts of interest. Disclosure, evaluation, neutralization, and mitigation of these 36 
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conflicts and of the appearance of conflicts are in the interest of the public, WSDOT, and the 1 
consulting and construction communities. 2 

WSDOT will take steps to ensure that individuals involved in the preparation of the procurement 3 
package, evaluation of SOQs and Proposals, and Design-Builder selection are not influenced by 4 
organizational conflicts of interest, and that no Submitter is given an unfair competitive 5 
advantage over another. 6 

Attention is directed to the requirement for disclosure of organizational conflicts of interest set 7 
forth in 23 CFR Section 636.116(a) (2), WSDOT Secretary’s Executive Order E-1059, and 8 
WSDOT Organizational Conflicts of Interest Manual M 3043. Submitters are required to identify 9 
any potential organizational conflicts of interest in Appendix C of the SOQ. 10 

Submitters are required to disclose all relevant facts concerning any past, present, or currently 11 
planned interests, activities, or relationships which may present organizational conflicts of 12 
interest. Submitters shall state how their interests, activities, or relationships, or those of the chief 13 
executives, directors, Key Personnel, or any proposed Consultant, Subconsultant at any tier, 14 
Contractor, or Subcontractor at any tier may result, or could be viewed as, organizational 15 
conflicts of interest prior to or in the SOQ, in accordance with WSDOT Secretary’s Executive 16 
Order E-1059 and WSDOT Organizational Conflicts of Interest Manual M 3043. Submitters shall 17 
include the Organizational Conflicts of Interest Certification and if needed the Organizational 18 
Conflicts of Interest Disclosure and Avoidance/Neutralization/Mitigation Plan (forms contained 19 
in Appendix A) in the SOQ submittal package as Appendix C. 20 

If an organizational conflict of interest is determined to exist, WSDOT may, at its sole discretion: 21 
offer the Submitter the opportunity to avoid, neutralize, or mitigate the organizational conflicts of 22 
interest; disqualify the Submitter from further participation in the procurement; cancel this 23 
procurement; or, if award has already occurred, declare the Proposal nonresponsive and award the 24 
Contract to the next responsive Apparent Best Value Proposer, or cancel the Contract. If the 25 
Submitter was aware of organizational conflicts of interest prior to award of a Contract and did 26 
not disclose the conflict to WSDOT, WSDOT may terminate the Contract for default. WSDOT 27 
may also disqualify a Submitter if any of its Major Participants, listed in Categories A, B, C, or D 28 
in Section 5.1 belong to more than one Submitter organization. 29 

The Submitters shall complete Form B1, Organizational Conflicts of Interest Certification, which 30 
is included in Appendix A of this RFQ. If necessary, the Submitters shall also complete Form B2, 31 
Organizational Conflicts of Interest Disclosure and Avoidance/Neutralization/Mitigation Plan, 32 
which is included in Appendix A of this RFQ. The completed Form B1 (and B2 if necessary) 33 
shall be included in the SOQ submittal package as Appendix C to the SOQ. 34 

5.4 Team Continuity and Changes to Organizational Structure 35 

Following submittal of the SOQ, Key Personnel, or Major Participants identified in the SOQ may 36 
not at any time be removed or replaced without the Written approval of the WSDOT Technical 37 
Point of Contact. The WSDOT Technical Point of Contact may revoke the Short Listed status of 38 
a Submitter if any Key Personnel or Major Participant identified in the SOQ is removed or 39 
replaced without written approval of the WSDOT Technical Point of Contact. Requests for 40 
removal or replacements shall be submitted in writing to the WSDOT Technical Point of Contact. 41 
To qualify for approval, the written request shall document that the replacement was beyond the 42 
control of the Submitter and how the proposed removal or replacement will be equal to or better 43 
qualified than the Key Personnel or Major Participant provided in the SOQ. Specifically, the 44 
written request shall include a resume (limit to two pages per Person) for each Major Participant 45 
or Key Personnel and a side-by-side comparison of the original Major Participant or Key 46 
Personnel (as identified in the SOQ) and the proposed Major Participant or Key Personnel. For 47 
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Major Participants, this side-by-side comparison shall relate relevant experience to each of the 1 
evaluation criteria identified in Section 7.6.2 of the RFQ. For Key Personnel, this side-by-side 2 
comparison shall relate relevant experience to the Project goals identified in Section 7.5.3 of the 3 
RFQ. Side-by-side comparisons shall demonstrate that the proposed change is equal or better. 4 
The WSDOT Technical Point of Contact will use the criteria specified in this RFQ to evaluate all 5 
requests. If for any reason a substitution of Key Personnel, identified in the SOQ is either 6 
requested by the Proposer or replacement is required by WSDOT after award of the Contract, the 7 
Proposer may incur liquidated damages. 8 

5.5 Equal Employment Opportunity 9 

Discrimination in all phases of contracted employment, Consultant activities, contracting 10 
activities and training is prohibited by Title VI of the Civil Rights Act of 1964 and other related 11 
laws and statutes. These laws (and corresponding regulations) establish the minimum 12 
requirements for affirmative action efforts and define the basic nondiscrimination provisions as 13 
required by this RFQ. The Proposer will be required to follow State and Federal Equal 14 
Employment Opportunity (EEO) laws, as applicable. Further information regarding EEO will be 15 
set forth in the RFP. 16 

5.6 Disadvantaged Business Enterprises Participation 17 

This Section is intentionally omitted.  18 

5.7 Small and Veteran-Owned Business Enterprises and Minority and 19 
Women’s Business Enterprise Participation 20 

The participation of Small and Veteran-Owned Business Enterprises (SVBE) is an important 21 
strategic objective for the State. Enforceable SVBE Contract Goals are included in this Contract.   22 

No preference related to SVBE participation will be included in the evaluation of the SOQs and 23 
the determination of the short list. 24 

5.7.1 SVBE Contract Goals  25 

The amount of SVBE participation that must be attained by the Design-Builder in the two SVBE 26 
Contract Goals are expressed as a percentage of the Design-Builders total Proposal Price plus all 27 
executed Change Orders.   28 

WSDOT has established the following enforceable SVBE Contract Goals:  29 

 Small Business Enterprises (SBE) 5 percent  30 

 Veteran-Owned Business (VOB) 3 percent 31 

Amounts paid to a SVBE will be credited to one SVBE Contract Goal expressed above (either 32 
SBE or VOB, but not both) in which the SVBE firm is eligible. 33 

5.7.2 Minority and Women's Business Enterprise Participation 34 

The participation of Minority and Women Business Enterprise (MWBE) is an important strategic 35 
objective for the State. This Contract will include voluntary goals for MWBE participation. The 36 
Submitter is encouraged to utilize MWBEs in accordance with, RCW 39.19 and Executive Order 37 
13-01 (issued by the Governor of Washington on May 10, 2013).  38 

Amounts paid to a MWBE will be credited to every voluntary MWBE goal in which they are 39 
eligible. Amounts credited to an enforceable SVBE Contract Goal will be credited toward each 40 
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voluntary MWBE goal in which they are eligible. This may result in SVBE participation being 1 
credited to more than one voluntary MWBE goal. 2 

No preference related to MWBE participation will be included in the evaluation of the SOQs; the 3 
determination of the short list; and determination of the Apparent Best Value Proposal. 4 

While the goals are voluntary, efforts to provide MWBEs with maximum practicable 5 
opportunities are encouraged. 6 

 Voluntary MWBE Goals 7 

Goals for voluntary MWBE participation have been established as a percentage of the Total 8 
Proposal Price.  9 

WSDOT has established the following voluntary goals: 10 

 Minority Business Enterprises (MBE) 10 percent 11 

 Women Business Enterprises (WBE) 6 percent 12 

5.8 Community Workforce Agreement 13 

WSDOT anticipates including a Community Workforce Agreement (CWA) in this Contract. The 14 
CWA will be an Agreement between WSDOT; and the Seattle/King County Building and 15 
Construction Trades Council and the Northwest Carpenters, with respect to the construction 16 
Work on the Portage Bay Phase. The selected Design-Builder shall be required to be bound to the 17 
terms and conditions of the CWA. Terms and conditions of the CWA will be included in the 18 
Request for Proposals issued to the shortlisted Submitters. 19 

6.0 Submittal Quantities and Logistics 20 

6.1 Statement of Qualifications Submittal Quantities 21 

Each Submitter shall upload an electronic SOQ to the WSDOT SFTP site. Each Submitter shall 22 
provide an electronic version of its SOQ in PDF format, with individual file sizes of less than 23 
200 MB, which shall be indexed and bookmarked by section and subtitle to allow for ease of 24 
navigation, keyword searching, and information location. 25 

All contents in the electronic SOQ package shall be clearly identified and labeled with the 26 
following: 27 

 Submitter’s name  28 

 Section title  29 

 “SR 520/I-5 to Montlake - I/C and Bridge Replacement Project,” “Design-Build Project,” 30 
and “Statement of Qualifications” 31 

Only the final version of the SOQ shall be upload to the WSDOT SFTP site. If revisions to the 32 
uploaded final SOQ are necessary before the SOQ Due Date, the Submitter shall completely 33 
replace the SOQ on the WSDOT SFTP site with the revised SOQ. Only a single version of a SOQ 34 
shall be on the WSDOT SFTP site at the SOQ Due Date. If multiple versions of a SOQ are on the 35 
WSDOT SFTP site after the SOQ Due Date, it may result in the SOQ being declared 36 
nonresponsive.  37 

Any SOQ that fails to meet the deadline or delivery requirements may be declared nonresponsive 38 
and returned to the Submitter without opening, consideration, or evaluation. 39 
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6.2 Due Date, Time, and Electronic Location 1 

SOQs shall be electronically uploaded to the WSDOT SFTP site prior to 11:59:59 p.m. 2 
(midnight) PT, on the SOQ Due Date indicated in Table 3.2.  3 

Example instructions on how to upload your submittal to the WSDOT SFTP site using the free 4 
FTP client FileZilla are available in the online directory for the Project in the folder named 5 
“Submittals”. 6 

WSDOT is not responsible for any technical difficulties or network issues in using the WSDOT 7 
SFTP site. WSDOT recommends testing the WSDOT SFTP site prior to the SOQ Due Date and 8 
setting aside extra time to ensure that the SOQ is properly submitted in accordance with this 9 
section. 10 

WSDOT will not accept SOQs by facsimile, email, or hard copy transmission.  11 

Any SOQ that fails to meet the deadline or delivery requirements may be declared nonresponsive 12 
and returned to the Submitter without opening, consideration, or evaluation.  13 

6.3 Withdrawal of Statement of Qualifications 14 

After electronically submitting a SOQ to the WSDOT SFTP site, the Submitter may withdraw 15 
their SOQ by deleting all files from the WSDOT SFTP site prior to the SOQ Due Date.  16 

An electronically submitted SOQ may be revised in accordance with Section 6.1 of this RFQ and 17 
resubmitted if WSDOT receives the revised SOQ before the SOQ Due Date. 18 

7.0 Statement of Qualifications Content and Evaluation Criteria 19 

This section outlines the requirements of each section of the SOQ and how each section will be 20 
scored. 21 

The information provided in the SOQ will be scored either pass/fail or qualitatively as shown in 22 
Table 7.2. If a Submitter receives a passing score on all pass/fail evaluation factors, its SOQ will 23 
be further evaluated using the scoring criteria. If a Submitter fails on any single pass/fail 24 
requirement, the SOQ may be declared nonresponsive, in which case a qualitative evaluation of 25 
the SOQ will not be performed, and the Submitter will not be included on the short list. Even 26 
though a SOQ receives an initial “pass” allowing qualitative evaluation to proceed, the SOQ may 27 
later be determined to have failed. 28 

A WSDOT evaluation committee will perform a qualitative assessment of the information 29 
provided in Sections 2 and 3 and Form C, Reference Information for Major Participants in 30 
Appendix C of the SOQ. 31 

The SOQ shall demonstrate, through project experience, the ability of the Key Personnel and 32 
Major Participants to successfully complete the Project and meet the Project goals. WSDOT 33 
reserves the right to contact references for individuals and projects other than those identified by 34 
the Submitter to evaluate past performance. 35 

7.1 Qualitative Evaluation Process 36 

The qualitative evaluation score for Sections 2 and 3 will be determined as follows: 37 

 The WSDOT evaluation committee will review each SOQ identifying significant and 38 
minor strengths, and significant and minor weaknesses of the submittals. The evaluation 39 
committee may also use a “high” or “low” prefix to further differentiate the strengths or 40 
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weaknesses. When, in the judgment of the evaluation committee, a SOQ element does not 1 
equate to a strength or weakness, but is being acknowledged, a “Neutral” will be 2 
identified. 3 

Strengths and weaknesses for Major Participants and the Key Personnel (Project Manager, 4 
Construction Manager, Design Manager, and Geotechnical Group Manager) are defined as 5 
follows: 6 

 Strengths – That part of the SOQ which ultimately represents a benefit to the Project and 7 
is expected to increase the Submitter’s ability to meet or exceed the Project goals 8 
identified in Table 7.2. A minor strength has a slight positive influence on the Submitter’s 9 
ability to meet or exceed the Project goals identified in Table 7.2, while a significant 10 
strength has a considerable positive influence on the Submitter’s ability to meet or exceed 11 
the Project goals identified in Table 7.2. 12 

 Weaknesses – That part of the SOQ which detracts from the Submitter’s ability to meet 13 
the Project goals identified in Table 7.2 or may result in an inefficient or ineffective 14 
performance. A minor weakness has a slight negative influence on the Submitter’s ability 15 
to meet the Project goals identified in Table 7.2, while a significant weakness has a 16 
considerable negative influence on the Submitter’s ability to meet the Project goals 17 
identified in Table 7.2. 18 

Strengths and weaknesses for the Key Personnel (Inclusion Manager) are defined as follows: 19 

 Strengths – That part of the SOQ that ultimately represents a benefit to the Project and is 20 
expected to increase the Submitter’s ability to meet or exceed the requirements for the 21 
Inclusion Manager in Section 7.5. A minor strength has a slight positive influence on the 22 
Submitter’s ability to meet these requirements, while a significant strength has a 23 
considerable positive influence to meet these requirements. 24 

 Weaknesses – That part of the SOQ that detracts from the Submitter’s ability to meet the 25 
requirements for the Inclusion Manager in Section 7.5 or may result in an inefficient or 26 
ineffective performance. A minor weakness has a slight negative influence on the 27 
Submitter’s ability to meet these requirements, while a significant weakness has a 28 
considerable influence on the Submitter’s ability to meet these requirements.  29 

Based on the identified strengths and weaknesses, the evaluation team will select an adjectival 30 
rating and select a percent of maximum score in the identified range in accordance with Table 31 
7.1. 32 

After selecting a percent of maximum score for Sections 2 and 3, the SOQ score will be 33 
calculated by multiplying the percent of maximum score by the points available listed in Table 34 
7.2 and then summing the calculated scores. 35 

Table 7.1 
Adjectival Evaluation and Scoring Guide 

Adjective Description 
Percent of 
Max. Score 

Excellent (E) 

SOQ supports an extremely strong expectation of 
successful Project performance if ultimately selected as 
the Design-Builder. SOQ indicates significant strengths 
and/or a number of minor strengths and no appreciable 

10075% 
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Table 7.1 
Adjectival Evaluation and Scoring Guide 

Adjective Description 
Percent of 
Max. Score 

weaknesses. Submitter provides a consistently 
outstanding level of quality.  

Very Good (VG) 

SOQ indicates significant strengths and/or minor 
strengths and no significant weaknesses. Minor 
weaknesses, if any, are offset by strengths. There exists 
a small possibility that, if ultimately selected as the 
Design-Builder, the minor weaknesses could slightly 
adversely affect successful Project performance. 

7450% 

Good (G) 

SOQ indicates significant strengths and/or a number of 
minor strengths. A number of minor and/or significant 
weaknesses exist that could detract from strengths. 
While the weaknesses could be improved, minimized, or 
corrected, it is possible that if ultimately selected as the 
Design-Builder, the weaknesses could adversely affect 
successful Project performance. If all elements evaluated 
for a Section of the SOQ receive “Neutral” designations, 
then that Section will be rated at the middle of “Good.” 

4925% 

Fair (F) 

SOQ indicates weaknesses, significant or minor, which 
are not offset by significant or minor strengths. It is 
probable that if ultimately selected as the Design-
Builder, the weaknesses would adversely affect 
successful Project performance. 

2410% 

Poor (P) 

SOQ indicates existence of significant weaknesses 
and/or a number of minor weaknesses and no 
appreciable strengths. SOQ indicates a strong 
expectation that successful performance could not be 
achieved if the Submitter were selected as the Design-
Builder. 

90% 

  1 
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7.2 Statement of Qualifications Organization and Scoring 1 

The Submitter shall organize the SOQ using the following section headings, order of documents, 2 
and maximum number of pages: 3 

Table 7.2 
Statement of Qualifications Organization and Scoring 

Section Section Title and Required Information Maximum 
Pages 

Points 
Available 

1 Introduction Letter 2 Pass/Fail 

2 Key Personnel (500) 15  

 Project Manager (200)   

 Project Management: Collaboration  70 

 Minimize Impacts: Community  35 

 Minimize Impacts: Mobility  35 

 Managing Geotechnical Conditions  30 

 Urban Design and Landscape Architecture  30 

 Design Manager (90)   

 Project Management: Collaboration  20 

 Minimize Impacts: Community  N/A 

 Minimize Impacts: Mobility  20 

 Managing Geotechnical Conditions  25 

 Urban Design and Landscape Architecture  25 

 Construction Manager (90)   

 Project Management: Collaboration  20 

 Minimize Impacts: Community  25 

 Minimize Impacts: Mobility  25 

 Managing Geotechnical Conditions  20 

 Urban Design and Landscape Architecture  N/A 

 Geotechnical Group Manager (70)   
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Table 7.2 
Statement of Qualifications Organization and Scoring 

Section Section Title and Required Information Maximum 
Pages 

Points 
Available 

 Project Management: Collaboration  20 

 Minimize Impacts: Community  N/A 

 Minimize Impacts: Mobility  N/A 

 Managing Geotechnical Conditions  50 

 Urban Design and Landscape Architecture  N/A 

 Inclusion Manager (50)  50 

3 Major Participants (500) 15  

 
Submitter (Major Participant meeting 
categories A and B of Section 5.1) (250) 

  

 Project Management: Collaboration  50 

 Minimize Impacts: Community  50 

 Minimize Impacts: Mobility  50 

 Managing Geotechnical Conditions  50 

 Urban Design and Landscape Architecture  50 

 
Submitter (Major Participant meeting 
categories C and E of Section 5.1)  

Does not count 
against above 

max page limit 
Pass/Fail 

 
Submitter (Major Participant meeting 
categories D of Section 5.1) (150) 

  

 Project Management: Collaboration  50 

 Managing Geotechnical Conditions  50 

 Urban Design and Landscape Architecture  50 

 
Submitter (Major Participant meeting 
categories H and I of Section 5.1) (100) 

  

 Managing Geotechnical Conditions  50 

 Urban Design and Landscape Architecture  50 
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Table 7.2 
Statement of Qualifications Organization and Scoring 

Section Section Title and Required Information Maximum 
Pages 

Points 
Available 

 
Submitter (Major Participant meeting 
categories G of Section 5.1)  

Does not count 
against above 

max page limit 
Pass/Fail 

 
Submitter (Major Participant meeting 
categories F of Section 5.1)  

Does not count 
against above 

max page limit 
Pass/Fail 

Appendix A Legal As required Pass/Fail 

Appendix B Financial As required Pass/Fail 

Appendix C Form A: Acknowledgment of Receipt of Addenda  1 Pass/Fail 

Appendix C 
Form B1: Organizational Conflicts of Interest 
Certification  

1 Pass/Fail 

Appendix C 
Form B2: Organizational Conflicts of Interest 
Disclosure and Avoidance/Neutralization/ 
Mitigation Plan  

As required Pass/Fail 

Appendix C 
Form C: Reference Information for Major 
Participants 

As required Pass/Fail 

Appendix C 
Form D: Design-Builder Certification  
Wage Law Compliance – Responsibility Criteria 
Washington State Public Works Contracts  

As required Pass/Fail 

Appendix C 
Form E, Small and Veteran-Owned Business 
(SVB) Plan 

As required Pass/Fail 

 Total  1000 

7.3 Statement of Qualifications Format 1 

The SOQ shall be formatted as follows: 2 

 File Type - SOQs shall be submitted as a PDF. All PDF files shall be unlocked; 3 
embedded video, audio, or multimedia shall not be used.  4 

 File Size - Individual file sizes shall not exceed 200 MB; files shall not be zipped. 5 

 Language - All information shall be in English. 6 

 Font - Font shall be Times New Roman or Calibri. 7 

 Font Size - Font size shall be a minimum of 12 points.  8 

 Spacing - All text shall be single-spaced. 9 

 Style - Other than minimum font size and a regular style font, heading styles and figures 10 
are not prescribed. 11 
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 Page Size - Except for charts, exhibits, and other illustrative and graphical information, 1 
all information shall be submitted on 8.5 by 11-inch portrait-oriented pages. Charts, 2 
exhibits, and other illustrative and graphical information may be on 11 by 17-inch pages. 3 
Text on 11 by 17-inch pages shall be limited to contextual information relating to charts, 4 
exhibits, and other illustrative and graphical information. Examples of contextual 5 
information include titles, labels, legends, and concise descriptive captions. The 11 by 6 
17-inch pages, if any, will be counted as one page. 7 

 Page Margins - Page margins shall be a minimum of 0.75 inches from any page edge. 8 
No text, tables, figures, photos, or other substantive content shall extend into the margin 9 
minimum. 10 

 Page Limit - Page limits are described in Table 7.2. The SOQ shall include only 11 
information required by this RFQ. All pages that exceed the specified page limit will be 12 
deleted prior to evaluation. 13 

 Columns - Pages shall use single columns except for 11 by 17-inch pages with charts or 14 
exhibits. 15 

 Hyperlinks - Hyperlinks to material outside the SOQ shall not be used. Any links to 16 
other information will be ignored and not be considered in the evaluation of the SOQ. 17 

 Dividers - Section dividers will not be counted toward the allowable page total and shall 18 
contain, at a minimum, one of the following: 19 

a) Section number 20 

b) Section title  21 

c) No other text is permitted on the dividers  22 

 Front Cover - The front cover will not be counted towards the page limit and shall be 23 
labeled with the name of the Submitter, along with the following: 24 

SR 520/I-5 to Montlake - I/C and Bridge Replacement Project 25 
Design-Build Project 26 
Statement of Qualifications 27 
December 20, 2022 28 

7.4 Introduction Letter (Section 1) (pass/fail) 29 

The Introduction Letter shall be addressed to the WSDOT Technical Point of Contact, and it shall 30 
include the following information: 31 

 Submitter name, address, business type (e.g., corporation, partnership, joint venture). 32 

 Roles of the Submitter and each Major Participant. 33 

 A statement that the Submitter is prequalified with WSDOT with a maximum bidding 34 
capacity of $815,000,000 or more.  35 

 A statement that the Submitter or at least one Major Participant who is performing 36 
construction, is prequalified with WSDOT for Work Class 6 in the amount of 37 
$150,000,000 or more. 38 

 Identification of a single contact Person, address, telephone number, and email. 39 

 Certification of the truth and correctness of the SOQ. 40 

 Statement that the Submitter shall comply with Applicable Laws and regulations. 41 
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 Signature of authorized representatives. 1 

7.4.1 Evaluation Criteria 2 

The Introduction Letter will be evaluated on a pass/fail basis. At the discretion of the WSDOT 3 
Evaluation Committee, contents of the Introduction Letter may be considered during qualitative 4 
assessment of the SOQ. 5 

7.5 Key Personnel (Section 2) (500 Points) 6 

The purpose of this section is to demonstrate the Submitters’ understanding of how the 7 
experiences and qualifications of the Key Personnel can contribute to the overall success of the 8 
Project. The Submitter shall present the Key Personnel and explain how their experiences and 9 
past performance make them uniquely qualified to lead the Project. 10 

WSDOT seeks Key Personnel who can demonstrate experience on major roadway projects with a 11 
similar level of complexity. The Submitter shall relate relevant experience of the Key Personnel 12 
to the Project goals identified in Table 7.2. This section shall include experience of the Key 13 
Personnel related to design and construction.  14 

For the duration of the Project activities that involve their areas of responsibility, all Key 15 
Personnel shall be required to be readily available to attend task force meetings, over-the shoulder 16 
reviews, status meetings, and respond to issues as they arise. 17 

The Key Personnel include the following: 18 

Project Manager 19 

The Design-Builder’s Project Manager shall be responsible for the overall design, construction, 20 
schedule, budget, quality management, and Contract administration for the Project. It is the 21 
Project Manager's responsibility to ensure the Project is managed and delivered in accordance 22 
with the Contract requirements and to ensure that the Design-Builder meets or exceeds the Project 23 
goals. The Project Manager shall have a minimum of 5 years, 10 years preferred, of experience in 24 
managing the delivery of transportation projects of similar scope and complexity. This Person 25 
shall be assigned to the Project full-time from NTP to Physical Completion and available to assist 26 
in issue resolution from NTP through Completion.  27 

Design Manager 28 

The Design Manager shall be responsible for ensuring that the overall Project design is 29 
completed, design criteria are met, and the design is managed and delivered to meet or exceed the 30 
Project goals. The Design Manager shall have a minimum 5 years, 10 years preferred, of 31 
experience managing the design of transportation projects of similar scope and complexity. The 32 
Design Manager shall be assigned to the Project full-time from NTP through Physical 33 
Completion. 34 

The Design Manager shall be a Professional Engineer prior to execution of the Contract. Unless 35 
otherwise stated, WSDOT will not require that the Design Manager’s professional engineering 36 
license be in place as of the Proposal Due Date, provided the Proposal includes a commitment 37 
that the license will be obtained prior to execution of the Contract, and provided further that 38 
WSDOT determines that the designated individual is qualified to obtain a license. If, at 39 
WSDOT’s discretion, the Design Manager fails to meet the minimum qualifications described in 40 
this Section, WSDOT may disqualify the Proposer. If a Proposer is selected and the Design 41 
Manager’s license is not in place at the time of Contract execution, WSDOT shall require the 42 
Design-Builder to replace the Design Manager with someone who is a Professional Engineer and 43 
who meets the minimum qualifications described in this Section. The Washington State 44 
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Department of Licensing makes all determinations whether an applicant is qualified for licensure 1 
as a Professional Engineer in the State. 2 

The licensure requirements for the Design Manager will be initially evaluated as either “Pass” or 3 
“Fail.” A “Fail” rating can be considered a basis for rejecting the SOQ. 4 

Construction Manager 5 

The Construction Manager shall be responsible for all Project construction. It is the Construction 6 
Manager’s responsibility to ensure the construction is managed and delivered in accordance with 7 
the Contract requirements and to ensure that the Work meets or exceeds the Project goals. The 8 
Construction Manager shall have a minimum of 5 years, 10 years preferred, of experience 9 
managing the construction of transportation projects of similar scope and complexity. The 10 
Construction Manager shall have experience with managing a diverse group of Subcontractors 11 
and coordinating with public project owners to comply with Local Agency and environmental 12 
issues and requirements. This Person shall be available for design package review and shall be 13 
assigned to the Project full-time from NTP through Physical Completion. 14 

Geotechnical Group Manager 15 

The Geotechnical Group Manager (GGM) shall be in responsible charge for all aspects of the 16 
geotechnical Work completed for the Project. The GGM shall ensure that all geotechnical design 17 
and construction of permanent and temporary Work is in conformance with the RFP and Quality 18 
Management Plan (QMP) and shall be responsible for the quality of the geotechnical Work 19 
performed and for coordinating all geotechnical design elements of the Project. The GGM shall 20 
be available full-time from NTP through Substantial Completion.  21 

The GGM shall have a minimum of 5 years of supervisory experience, with 10 years desired, in 22 
geotechnical design and construction Work.  23 

The GGM shall have experience with major structures and retaining walls using a variety of 24 
foundation and wall types in pre-existing landslide and landslide-prone conditions. 25 

Experience with major structures and retaining walls using a variety of foundation and wall types 26 
over and through low strength, disturbed glacially overridden clay is preferred.  27 

Experience with complex design, implementation, and monitoring of deformation and vibration 28 
instrumentation is preferred. 29 

The GGM shall be familiar with and have a minimum of 3 years of experience on WSDOT 30 
projects performing design using the AASHTO LRFD Bridge Design Specifications and the 31 
requirements of the WSDOT Geotechnical Design Manual (Appendix D).  32 

Experience as a GGM on previous design-build projects with geotechnical conditions of similar 33 
scope and complexity is preferred. 34 

The GGM shall be responsible to oversee and coordinate the work of the Geotechnical Team.  35 

The GGM shall be a Professional Engineer prior to execution of the Contract. Unless otherwise 36 
stated, WSDOT will not require that the GGM’s professional engineering license be in place as of 37 
the Proposal Due Date, provided the Proposal includes a commitment that the license will be 38 
obtained prior to execution of the Contract, and provided further that WSDOT determines that the 39 
designated individual is qualified to obtain a license. If a Proposer is selected and the GGM’s 40 
license is not in place at the time of Contract execution, WSDOT shall require the Design-Builder 41 
to replace the GGM with someone who is a Professional Engineer and who meets the minimum 42 
qualifications described in this Section. The Washington State Department of Licensing makes all 43 
determinations whether an applicant is qualified for licensure as a Professional Engineer in the 44 
state of Washington. 45 
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The licensure requirements for the GGM will be initially evaluated as either “Pass” or “Fail.” A 1 
“Fail” rating can be considered a basis for rejecting the SOQ. 2 

Inclusion Manager 3 

The Inclusion Manager shall be responsible for developing and implementing an approved SVB 4 
Plan during the RFP.   5 

The Inclusion Manager shall be responsible for developing and implementing an MWBE 6 
Inclusion Plan based on the MWBE Participation Plan Drafting Guidelines for projects with 7 
Small and Veteran’s Business Enforceable Goals found at: https://wsdot.wa.gov/business-8 
wsdot/equal-opportunity-contracting/diverse-business-programs for the Project.  9 

 The Inclusion Manager shall have a minimum of five years of experience managing, 10 
recruiting, and working with MWBE and SVBE firms and shall be familiar with the 11 
following:  12 

o Working with local MWBE and SVBE communities, 13 

o The capabilities and capacities of local MWBE and SVBE firms,  14 

o Experience in recruiting and working with MWBE and SVBE firms for design-build 15 
projects,  16 

o Experience in assisting MWBE and SVBE firms to develop relationships with 17 
contractors.  18 

 The Inclusion Manager shall be assigned to the Project from NTP through Physical 19 
Completion and shall be available during all MWBE and SVBE related activities.  20 

 Describe any awards or recognition received relating to diversity and inclusion on past 21 
projects.  22 

 Describe the Inclusion Manager’s past performance with subcontracting and/or sub-23 
consulting with diverse business. 24 

 Describe the strategies the Inclusion Manager used on past projects to support 25 
participation and how their experience will translate to the Project. 26 

7.5.1 Key Personnel Resumes 27 

Resumes for Key Personnel shall be provided in this section. Resumes shall not exceed two pages 28 
per Key Personnel and will not count towards the maximum page count listed in Table 7.2. 29 

Resumes shall highlight the following information: 30 

 Relevant education, training, licensing, and registration/certification 31 

 Years of experience performing similar Work 32 

 Actual work examples relevant to the Project including project description, contracting 33 
method used, dates spent on the project, and duties performed 34 

7.5.2 References 35 

For each Key Personnel, list three references from different projects that are included on the 36 
resume. All references shall be the owner representative who is most familiar with the Key 37 
Personnel, and who could best answer project-specific questions. Provide the owner 38 
representative's name, email address, and phone number. The owner representative may be a 39 
Consultant who acted on behalf of the owner for the project. The references must not work for the 40 
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same company of the Person they are referencing. It is important to ensure that the references 1 
listed have specific knowledge of the Person’s experience on the project. Include contracting 2 
method for each project listed. Two of the three references for each Key Personnel shall be from 3 
projects that are at least 75 percent complete. 4 

WSDOT reserves the right to contact references other than those identified by the Submitter to 5 
evaluate past performance. 6 

7.5.3 Evaluation Criteria 7 

The Project Manager, Construction Manager, Design Manager, and GGM will be evaluated 8 
individually on demonstrated experience to successfully fulfill management roles and to 9 
successfully meet the Project goals identified in Table 7.2 while managing projects of similar 10 
scope and complexity. For each Key Personnel, the Submitter shall relate relevant project 11 
experience and performance for each of the Project goals identified in Table 7.2. Experience and 12 
performance during the last 5 years will carry more importance. Demonstrated experience on 13 
projects delivered with a design-build contract is preferred.  14 

The Inclusion Manager shall be evaluated on past projects they have supported with participation 15 
goals that include MBE, SBE, VOB and WBE firms and the person’s demonstrated ability to 16 
meet the requirements described above. This position will not be evaluated against the Project 17 
goals. 18 

Past performance of Key Personnel may be checked by contacting references and will be 19 
considered during evaluations. 20 

Maximum points available are listed in Table 7.2. 21 

With respect to the information solicited in this Section, failure to provide requested information, 22 
incomplete or inaccurate submissions, or nonresponsive submissions may, at the sole discretion 23 
of WSDOT, result in the SOQ being declared nonresponsive. 24 

7.6 Major Participants (Section 3) (500 Points) 25 

WSDOT seeks Submitters who can demonstrate design and construction experience on major 26 
transportation projects. This Section shall describe the details and complexity of one or more 27 
projects. Major Participants listed in Categories A, C, D, E, F, G, H, and I in Section 5.1 shall 28 
have at least one project identified. References shall be provided for all projects listed. 29 

7.6.1 References 30 

Project reference information shall be provided on Part 1 of Form C and shall be included in 31 
Appendix C of the SOQ. References shall be provided for all projects listed. Part 1 of Form C 32 
shall not exceed one page. Project reference information shall include the following: 33 

 Scheduled completion milestones based on the Proposal and actual or current projected 34 
completion dates 35 

 Contractor or design firms being referenced 36 

 Contract amount 37 

 Description of the work or services provided and percentage of the overall project 38 
actually performed by each of the Major Participant(s) 39 

 Contracting method (design-build, GCCM, design-bid-build, etc.) 40 

 References (owner representative name, email address, and phone number) 41 
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All references shall identify the owner representative who is most familiar with the project and 1 
who could best answer project-specific questions. The owner representative may be a Consultant 2 
who acted on behalf of the owner for the project. The references must not work for the same 3 
company of the Person they are referencing. At least one reference for each Major Participant 4 
shall be from a project that is at least 75 percent complete. 5 

WSDOT reserves the right to contact references other than those identified by the Submitter to 6 
evaluate past performance. 7 

7.6.2 Evaluation Criteria 8 

The Major Participants will be evaluated on demonstrated project experience and performance. 9 
For each Major Participant, the Submitter shall relate relevant project experience for each of the 10 
applicable criteria or Project Goals: 11 

1. Project Management: Collaboration  12 

2. Minimize Impacts: Community 13 

3. Minimize Impacts: Mobility  14 

4. Managing Geotechnical Conditions  15 

5. Urban Design and Landscape Architecture 16 

Submitters will be scored on how their experience on previous projects, related to the numbered 17 
criteria above, prepares their team for success on this Project. Demonstrated experience on 18 
projects of similar scope and complexity is preferred. Submitters shall describe how skills and 19 
experience gained on listed projects will be translated to the staff committed to delivering this 20 
Project. 21 

WSDOT plans to evaluate Submitters based on their performance on previous projects. Past 22 
performance of Major Participants may be checked by contacting references. 23 

For each of the projects referenced by Major Participants listed in Categories A and C in Section 24 
5.1, Submitters shall complete Part 2 of Form C. Part 2 of Form C shall not exceed one page. 25 
Submitters shall include the following information in the narrative: 26 

 Issue Resolution - Provide details and an explanation for any dispute proceedings 27 
associated with disputes review board procedures, claims, arbitration, or litigation that 28 
stemmed from the projects identified in the narrative. This information provided by 29 
Submitters will be assessed with respect to the Project Goals. 30 

 Sanctions - For each project listed in the narrative, identify any violations, penalties, 31 
fines, or Liquidated Damages assessed against a Major Participant resulting from safety 32 
violations; DBE Program violations, permit non-compliance; contract lane restriction 33 
violations; and delays to Substantial Completion, Physical Completion, or interim project 34 
milestones identified in the Contract. Describe the reason for the sanction(s) and total 35 
value assessed against the Major Participant on the project. This project information 36 
provided by Submitters will be scored against the Project goals. 37 

With respect to the information solicited in this Section, failure to provide requested information, 38 
incomplete or inaccurate submissions, or nonresponsive submissions may, at the sole discretion 39 
of WSDOT, result in the SOQ to be declared nonresponsive. 40 

Maximum points available for each criterion are listed in Table 7.2. 41 
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7.7 Legal (Appendix A) (pass/fail) 1 

The Submitter shall provide a description of the legal entity proposed as the Design-Builder. If 2 
the Submitter’s legal entity has already been formed, the Submitter shall provide complete copies 3 
of the organizational documents along with those documents that allow or would allow by the 4 
time of Contract award the Submitter and its team members to conduct business in the State. If 5 
the Submitter’s legal entity has not yet been formed, then the Submitter shall provide a brief 6 
description of the proposed legal structure and provide draft/final copies of the underlying 7 
agreements. Once the legal entity is finalized, the Submitter shall supplement its SOQ with copies 8 
of the final organizational documents. The final organizational documents shall be submitted no 9 
later than 15 Calendar Days before the Proposal Due Date as described in the RFP. 10 

If the Submitter is a joint venture, limited liability company, partnership, or other association, the 11 
Submitter shall provide an express statement from each of the partners/members as to their joint 12 
and several liability on the Project. The Submitter shall use WSDOT Standard Form 410-009 13 
Individual Project Statement of Joint Venture. This form is available for download at:  14 

https://wsdot.wa.gov/business-wsdot/how-do-business-us/ 15 

In the instructions to Form 410-009, the requirement for prequalification applies to those firms 16 
performing construction Work on the Project (e.g., Contractors). The prequalification requirement 17 
does not apply to joint venture members providing design and engineering services only. 18 

Interested Submitters not currently prequalified with WSDOT should contact the WSDOT 19 
Contract Ad & Award Office. 20 

7.7.1 Evaluation Criteria 21 

Appendix A will be reviewed on a pass/fail basis only, and not as part of the qualitative 22 
assessment of the SOQ. 23 

7.8 Financial (Appendix B) (pass/fail) 24 

The Submitter shall provide a letter from a Surety or insurance company stating whether or not 25 
the Submitter is capable of obtaining Proposal and Contract Bonds as indicated in Table 7.8. 26 

Table 7.8 
Financial Information 

Proposal Bond/Security 
Penal Sum 

Performance and Payment Bond 
Penal Sum 

$40.8 million $815 million 

The identified amounts are for RFQ purposes only. Actual amounts of 
bond/security required by the Contract may vary and shall be in 
compliance with applicable State law. 

A performance and payment bond is a surety bond furnished by the Design-Builder and the 27 
Design-Builder's surety that guarantees performance of the Work and payment to laborers, 28 
mechanics, Subcontractors, and materials suppliers in accordance with State law. The Contract 29 
Bond is intended to provide protection to WSDOT for the Design-Builder’s obligations with 30 
respect to construction and post construction phases of the Project. 31 

The Surety letter shall expire no sooner than the Proposal Due Date. Letters indicating 32 
“unlimited” bonding capability are not acceptable. The Surety or insurance company providing 33 
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the letter must be authorized to do business in the State with an A.M. Best Co. “Best’s Rating” of 1 
A- or better. 2 

7.8.1 Evaluation Criteria 3 

Appendix B will be reviewed on a pass/fail basis only, and not as part of the qualitative 4 
assessment of the SOQ. 5 

7.9 Forms (Appendix C) 6 

Include Form A, Acknowledgement of Receipt of Addenda, included in Appendix A of this RFQ. 7 

Include Form B1, Organizational Conflicts of Interest Certification, and Form B2, 8 
Organizational Conflicts of Interest Disclosure and Avoidance/Neutralization/Mitigation Plan (if 9 
necessary), included in Appendix A of this RFQ. 10 

Include Form C, Reference Information for Major Participants, included in Appendix A of this 11 
RFQ. 12 

Include Form D, Design-Builder Certification Wage Law Compliance – Responsibility Criteria 13 
Washington State Public Works Contracts, included in Appendix A of this RFQ. If the Submitter 14 
is a joint venture, limited liability company, partnership, or other association, the Submitter shall 15 
provide a Certification of Wage Law Compliance from each of the partners/members. 16 

Include Form E, Small and Veteran-Owned Business (SVB) Plan, included in Appendix A of this 17 
RFQ. Refer to the instructions attached to the SVB Plan Template (Form E) for guidance on 18 
which sections are required to be filled out and included in the Statement of Qualifications. 19 

7.9.1 Evaluation Criteria 20 

Forms A, B1, B2, D and E will be reviewed on a pass/fail basis only, and not as part of the 21 
qualitative assessment of the SOQ. Form C will be reviewed on a pass/fail basis and will be used 22 
to evaluate references as part of the qualitative assessment of the SOQ. The sections of the Form 23 
E SVB Plan that are required to be filled out and submitted with the SOQ shall be completely 24 
filled in, not left blank in any areas, shall not contain any notations such as “n/a,” and will be 25 
evaluated as pass/fail. Submitters that do not submit an SVB Plan, or submit an SVB Plan that is 26 
incomplete, or submit an SVB Plan that cannot be approved because it does not otherwise comply 27 
with the requirements of this RFQ, will receive a “fail” rating on the pass/fail criteria. A “fail” 28 
rating will lead to a determination that the SOQ is nonresponsive and will be rejected. 29 

7.10 Debriefing 30 

Within 14 Calendar Days after the Protest period, WSDOT will be available for an oral debriefing 31 
session. Only Submitters who submit a responsive SOQ may request a debriefing to discuss the 32 
evaluation of their Submittal. A written request must be made to the WSDOT Technical Point of 33 
Contact by an authorized representative of a Submitter. 34 

7.11 Protest Procedures 35 

This Section sets forth the exclusive protest remedies available with respect to this RFQ. By 36 
submitting its SOQ, each Submitter acknowledges the limitation on its rights to protest as set 37 
forth in this RFQ; waives all other rights and remedies; and agrees that the decision on any 38 
protest, as provided in this RFQ, shall be final and conclusive. These provisions are included in 39 
this RFQ expressly in consideration for such waiver and agreement by the Submitters. Such 40 
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waiver and agreement by each Submitter are also consideration to each other Submitter for 1 
making the same waiver and agreement. 2 

All protests and related materials shall be filed, by email, to the Protest Official. The email 3 
subject line shall be “Protest for Contract Name and Contract Number.” The Protest Official is 4 
identified as: 5 

Jenna Kemp 6 
WSDOT Contract Ad & Award Office 7 
CAA@WSDOT.WA.gov 8 

7.12 Protests Regarding the Request for Qualifications 9 

The Submitter may protest the terms of this RFQ prior to the time for submission of the SOQ on 10 
the grounds that a material provision in this RFQ is ambiguous; any aspect of the procurement 11 
process described herein is contrary to legal requirements applicable to this procurement; or this 12 
RFQ in whole or in part exceeds the authority of WSDOT. Protests regarding this RFQ shall be 13 
filed only after the Submitter has informally discussed the nature and basis of the protest with the 14 
WSDOT Technical Point of Contact in an effort to remove the grounds for protest. 15 

Protests regarding this RFQ shall completely and succinctly state the grounds for protest and shall 16 
include all factual and legal documentation in sufficient detail to establish the merits of the 17 
protest. Evidentiary statements, if any, shall be submitted under penalty of perjury. 18 

Protests regarding this RFQ shall be filed as soon as the basis for protest is known to the 19 
Submitter, but in any event it must be actually received by no later than 4:59:59 p.m. PT on the 20 
10th Calendar Day before the SOQ Due Date, provided that protests regarding an addendum to 21 
this RFQ shall be filed and actually received by WSDOT no later than 4:59:59 p.m. PT on the 5th 22 
Calendar Day after the addendum to this RFQ is issued (or no later than the SOQ Due Date, if 23 
earlier). 24 

WSDOT will distribute copies of the protest to the other Submitters and may request the other 25 
Submitters to submit statements or arguments regarding the protest. At its discretion, WSDOT 26 
may discuss the protest with the protesting Submitter. If other Submitters are requested to submit 27 
statements or arguments, they may file a statement in support of or in opposition to the protest 28 
within 7 Calendar Days of the request, and such responses shall be received no later than 4:59:59 29 
p.m. PT on the 7th Calendar Day after the request. 30 

The protesting Submitter shall have the burden of proving its protest by establishing by a 31 
preponderance of the evidence that WSDOT’s decisions concerning the SOQ were arbitrary and 32 
capricious. No hearing will be held on the protest. The Protest Official or its designee will decide 33 
the protest on the basis of the written submissions. WSDOT will furnish copies of the decision in 34 
writing to each Submitter. The decision shall be final and conclusive. If necessary, to address the 35 
issues raised in the protest, WSDOT will make appropriate revisions to this RFQ by issuing 36 
addenda. At its discretion and if necessary, WSDOT may extend the SOQ Due Date to address 37 
any protest issues. Each party shall bear its own attorney's fees and legal costs that may result 38 
from the protest. 39 

The failure of a Submitter to raise the grounds for a protest regarding this RFQ within the 40 
applicable time period shall constitute an unconditional waiver of the right to protest the terms of 41 
this RFQ and shall preclude consideration of that ground in any protest of qualification of a 42 
Submitter. 43 
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7.13 Protests Regarding Responsiveness and Short Listing 1 

A Submitter may protest the results of the above-described evaluation and qualification process 2 
by filing a notice of protest by email to the Protest Official. The email subject line shall be 3 
“Protest for Contract Name and Contract Number”. WSDOT will distribute a copy of the notice 4 
of protest to the other Submitters.  5 

Notice of protest of any decision of a SOQ’s responsiveness must be filed by no later than 6 
4:59:59 p.m. PT on the 5th Calendar Day after the earliest to occur of (i) notification of 7 
nonresponsiveness, (ii) the scheduled date for oral meetings and presentations (if any), or (iii) the 8 
publication of the Short Listed Submitters notice on Ad & Award website: 9 
https://wsdot.wa.gov/business-wsdot/contracting-opportunties. By no later than 4:59:59 p.m. PT 10 
on the 10th Calendar Day after the earlier of (i)  (iii) above, the protesting Submitter must file 11 
with the Protest Official a detailed statement of the grounds, facts, and legal authorities, including 12 
all documents and evidentiary statements, in support of the protest. 13 

Notice of protest of the decision on Short Listed Submitters must be filed and received by the 14 
Protest Official by no later than 4:59:59 p.m. PT on the 5th Calendar Day after posting of the 15 
announcement of the Short Listed Submitters. 16 

By no later than 4:59:59 p.m. PT on the 10th Calendar Day after posting the announcement of the 17 
Short Listed Submitters notice, the protesting Submitter must file with the Protest Official a 18 
detailed statement of the grounds, facts, and legal authorities, including all documents and 19 
evidentiary statements, in support of the protest.  20 

Evidentiary statements, if any, shall be submitted under penalty of perjury. The protesting 21 
Submitter shall have the burden of proving, by a preponderance of the evidence, that the decision 22 
of WSDOT being protested was arbitrary and capricious. WSDOT will distribute a copy of the 23 
detailed statement to all other Submitters. 24 

Failure to file a notice of protest or a detailed statement within the applicable time period shall 25 
constitute an unconditional waiver of the right to protest the evaluation or short listing process 26 
and decisions. 27 

Other Submitters may file a statement with the Protest Official by email in support of or in 28 
opposition to the protest. The statement must be filed by no later than 4:59:59 p.m. PT on the 7th 29 
Calendar Day after the protesting Submitter files its detailed statement of protest. WSDOT will 30 
promptly forward copies of any statements to the protesting Submitter. 31 

Unless otherwise required by law, no evidentiary hearing or oral argument shall be provided. At 32 
the sole discretion of the Protest Official or its designee, a hearing or argument may be permitted, 33 
if necessary, for protection of the public interest or an expressed, legally recognized interest of a 34 
Submitter or WSDOT. The Protest Official or its designee shall issue a written decision regarding 35 
the protest within 15 Calendar Days after the Protest Official receives the detailed statement of 36 
protest. The decision shall be final and conclusive. The Protest Official or its designee shall 37 
deliver the written decision to the protesting Submitter and copies to the other Submitters. 38 

If a notice of protest regarding responsiveness is filed prior to the oral meetings and presentation 39 
process (if any), WSDOT may proceed with the oral meetings and presentation process and may 40 
short list Submitters before the protest is withdrawn or decided, unless the Protest Official or its 41 
designee determines, at their discretion, that it is in the public interest to postpone the short list 42 
announcement prior to a decision. Such a determination shall be in writing and shall state the 43 
facts on which it is based. 44 

If the Protest Official or its designee concludes that the Submitter filing the protest has 45 
established a basis for protest, the Protest Official or its designee will determine what remedial 46 
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steps, if any, are necessary or appropriate to address the issue raised in the protest. The steps may 1 
include, but are not limited to, submitting the issue to the WSDOT Evaluation Committee to 2 
determine whether the list of Submitters selected to submit Proposals should be revised; 3 
withdrawing or revising the decisions; issuing a new RFQ; or taking other appropriate actions. 4 

If the protest is denied, the protesting Submitter may seek judicial review of WSDOT’s decision 5 
in the Superior Court of Thurston County, Washington, within 5 Calendar Days of receiving 6 
WSDOT’s decision denying the protest. Each party shall bear its own attorney fees, expert 7 
witness fees, and all other legal costs. 8 

7.14 Costs and Damages 9 

WSDOT shall not be liable for damages to the Submitter filing the protest or to any participant in 10 
the protest, on any basis, express or implied. 11 

End of Request for Qualifications 12 
 13 
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General 1 

The following abbreviations and definitions shall apply generally to the design-build procurement 2 
process and have the meanings set forth herein as they are used in the RFQ document. 3 

1-01.1 Abbreviations 4 

1-01.1(1) Associations and Miscellaneous 5 

AAA  American Arbitration Association 6 

AAN  American Association of Nurserymen 7 

AASHTO  American Association of State Highway and Transportation Officials 8 

ACI  American Concrete Institute 9 

ADA  Americans with Disabilities Act of 1990 10 

ADO  Award Determination Official 11 

ADR  Alternative Dispute Resolution 12 

AGC  Associated General Contractors of America 13 

AISC  American Institute of Steel Construction 14 

AISI  American Iron and Steel Institute 15 

AITC  American Institute of Timber Construction 16 

AMS  Aerospace Material Specification 17 

ANSI  American National Standards Institute 18 

APA  American Plywood Association 19 

APE  Area of Potential Effect 20 

API   American Petroleum Institute 21 

APWA  American Public Works Association 22 

AAR  Association of American Railroads 23 

AREMA  American Railway Engineering and Maintenance Association 24 

ARTBA  American Road & Transportation Builders Association 25 

ASA  American Standards Association 26 

ASCE  American Society of Civil Engineers 27 

ASLA  American Society of Landscape Architects 28 

ASME  American Society of Mechanical Engineers 29 

ASNT  American Society for Nondestructive Testing 30 

ASTM  American Society for Testing and Materials 31 

AWPA  American Wood Protection Association 32 
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AWS  American Welding Society 1 

AWWA  American Water Works Association 2 

BAFO  Best and Final Offer 3 

BA   Biological Assessment 4 

BLAS  Bridge and Landscape Architectural Standards 5 

BDM  Bridge Design Manual 6 

BMP  Best Management Practice 7 

CATS  Construction Audit Tracking System 8 

CFR  Code of Federal Regulations 9 

CE   Categorical Exclusion 10 

CESCL  Certified Erosion and Sediment Control Lead  11 

CPESC  Certified Professional in Erosion and Sediment Control 12 

CUF  Commercially Useful Function 13 

DAHP  Department of Archaeology and Historic Preservation 14 

DBE  Disadvantaged Business Enterprise  15 

DBIA  Design Build Institute of America 16 

DEIR  Daily Environmental Inspection Report 17 

DIPRA  Ductile Iron Pipe Research Association 18 

ECAP  Environmental Compliance Assurance Procedure 19 

ECI   Environmental Compliance Inspector 20 

ECM  Environmental Compliance Manager 21 

ECP  Environmental Compliance Plan 22 

DNR  Department of Natural Resources 23 

EEI   Edison Electric Institute 24 

EEO  Equal Employment Opportunity 25 

EIA  Electronic Industries Alliance 26 

EJ   Environmental Justice 27 

EOR  Engineer of Record 28 

EPA  Environmental Protection Agency 29 

EPD  Escrow Proposal Documents  30 

ESAL  Equivalent Single Axle Loads 31 

FEMA  Federal Emergency Management Agency 32 

FHWA  Federal Highway Administration 33 
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FOP  Field Operating Procedure 1 

FTA  Federal Transit Administration 2 

GBR  Geotechnical Baseline Report 3 

GDR  Geotechnical Data Report 4 

GP   General Purpose 5 

HAC  High Accident Corridor 6 

HAL  High Accident Location 7 

HCM  Highway Capacity Manual 8 

HMBR  Hazardous Materials Baseline Report 9 

HOT  High Occupancy Toll 10 

HOV  High Occupancy Vehicle 11 

HPA  Hydraulic Project Approval  12 

HVF  High Visibility Fencing 13 

HVSF  High Visibility Silt Fence  14 

IBC  International Building Code 15 

I/C    Interchange 16 

ICC  International Code Council 17 

ICEA  Insulated Cable Engineers Association 18 

IECP  Interim Environmental Compliance Plan 19 

IEEE  Institute of Electrical and Electronics Engineers 20 

IES   Illumination Engineering Society 21 

IFC   International Fire Code 22 

ICC  International Code Cancel 23 

IGA  Intergovernmental Agreement  24 

IMSA  International Municipal Signal Association 25 

ITE   Institute of Transportation Engineers 26 

ITP   Instructions to Proposers 27 

ITS   Intelligent Transportation System  28 

JARPA  Joint Aquatic Resource Permit Application  29 

LBP  Lead Based Paint 30 

LEP  Limited English Proficient   31 

MOT  Maintenance of Traffic 32 

MOU  Memorandum of Understanding 33 
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MP   Milepost 1 

MWBE  Minority and Women’s Business Enterprise  2 

MUTCD  Manual on Uniform Traffic Control Devices 3 

MTCA  Model Toxics Control Act 4 

NEC  National Electrical Code 5 

NEMA  National Electrical Manufacturers’ Association 6 

NEPA  National Environmental Policy Act 7 

NFPA  National Fire Protection Association 8 

NRHP  National Register of Historic Places 9 

NIST  National Institute of Standards and Technology 10 

NMFS  National Marine Fisheries Service 11 

NOAA  National Oceanic Atmospheric Administration 12 

NPDES  National Pollution Discharge Elimination System 13 

NRMCA  National Ready Mix Concrete Association 14 

NTP  Notice to Proceed 15 

NWR  Northwest Region 16 

OEO  Office of Equal Opportunity 17 

OJT  On the Job Training 18 

OMWBE   Office of Minority and Women’s Business Enterprises 19 

OSHA  Occupational Safety and Health Administration 20 

PAL  Pedestrian Accident Location 21 

PCA  Portland Cement Association 22 

PHD  Preliminary Hydraulic Design Report 23 

PPI   Plastic Pipe Institute 24 

P/PCI  Precast/Prestressed Concrete Institute 25 

PTI   Post Tensioning Institute  26 

QA   Quality Assurance 27 

QMP  Quality Management Plan 28 

QPL  Qualified Products List 29 

RAM  Request for Approval of Material 30 

ROM  Record of Materials 31 

RCW  Revised Code of Washington (Laws of the State) 32 

RFC  Released for Construction  33 
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ROW  Right-of-Way 1 

SAE  Society of Automotive Engineers 2 

SATC  State Apprenticeship Training Council 3 

SBE  Small Business Enterprise 4 

SEPA  State Environmental Policy Act 5 

SFTP  Secure File Transfer Protocol 6 

SGDR  Supplemental Geotechnical Data Report 7 

SOP  Standard Operating Procedure 8 

SPCC  Spill Prevention, Control, and Countermeasures Plan 9 

SPUI  Single Point Urban Interchange 10 

SR   State Route 11 

SSPC  Steel Structures Painting Council 12 

STA  Station 13 

SVBE   Small and Veteran-Owned Business Enterprise  14 

TESC  Temporary Erosion and Sediment Control 15 

TIA  Telecommunications Industry Association 16 

TNM  Traffic Noise Model 17 

TR   Technical Requirements  18 

TRB  Transportation Research Board 19 

UHPC  Ultra-High Performance Concrete 20 

UL   Underwriters Laboratory 21 

UST  Underground Storage Tank 22 

VOB  Veteran-Owned Business 23 

VPH  Vehicles per Hour 24 

VPHPL  Vehicles per Hour per Lane 25 

WAC  Washington Administrative Code 26 

WAQTC  Western Alliance for Quality Transportation Construction 27 

WDFW  Washington Department of Fish and Wildlife 28 

WCLIB  West Coast Lumber Inspection Bureau 29 

WISHA  Washington Industrial Safety and Health Administration 30 

WQMPP  Water Quality Monitoring and Protection Plan  31 

WSDOE  Washington State Department of Ecology  32 

WSDOT  Washington State Department of Transportation 33 
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WWPA  Western Wood Products Association 1 

1-01.1(2) Items of Work 2 

Agg.  Aggregate 3 

Al.   Aluminum 4 

ATB  Asphalt Treated Base 5 

ATM  Active Traffic Management 6 

ATS  Automatic Transfer Switch 7 

BCS  Bridge Control System 8 

BST  Bituminous Surface Treatment 9 

CDF  Control Density Fill 10 

CCTV  Closed Circuit Television 11 

Cl.   Class 12 

cfm   Cubic Feet per Minute 13 

cfs   Cubic Feet per Second 14 

Comb.  Combination 15 

Conc.  Concrete 16 

CPF  Composite Pay Factor 17 

Crib.  Cribbing 18 

CSBC  Crushed Surfacing Base Course 19 

Culv.  Culvert 20 

cy or cu yd.  Cubic Yard 21 

Diam.  Diameter 22 

DBH  Diameter at Breast Height 23 

DDP  Design Documentation Package 24 

DMS  Dynamic Message Signs 25 

ESAL  Equivalent Single Axle Loads 26 

Est.   Estimate or Estimated 27 

Excl.  Excluding 28 

F   Fahrenheit 29 

gph   Gallon per Hour 30 

gpm  Gallon per Minute 31 

HAR  Highway Advisory Radio 32 
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HDPE  High Density Polyethylene 1 

Hund.  Hundred 2 

HMA  Hot Mix Asphalt 3 

In.   Inch 4 

Incl.  Including 5 

ITS   Intelligent Transportation System 6 

JMCIF  Job Mix Compliance Incentive Factor 7 

JMF  Job Mix Formula 8 

lb   Pound(s) 9 

LCS  Lane Control Signs 10 

LED  Light Emitting Diode 11 

LF or Lin. Ft. Linear Foot (Feet) 12 

LS   Lump Sum 13 

LWM  Large woody material 14 

M   Thousand 15 

MBM  Thousand Feet Board Measure 16 

MEF  Maximum Extent Feasible 17 

MUTS  Minimum Ultimate Tensile Strength 18 

PBB  Portage Bay Bridge 19 

PBBN  Portage Bay Bridge North 20 

PBBS  Portage Bay Bridge South 21 

PCCP  Portland Cement Concrete Pavement 22 

PCPS  Precast/Prestressed 23 

Pres.  Pressure 24 

PSI   Pounds per Square Inch 25 

PVC  Polyvinyl Chloride 26 

RAP  Recycled Asphalt Pavement 27 

Reg.  Regulator 28 

Reinf.  Reinforced, Reinforcing 29 

RSUP  Regional Shared Use Path 30 

Sec.  Section 31 

SMS  Side-Mounted Message Signs 32 

St.   Steel 33 



Washington State Department of Transportation  
SR 520/I-5 to Montlake - I/C and Bridge Replacement Project 

REQUEST FOR QUALIFICATIONS  B-9 
November 14, 2022 

Str.   Structural 1 

sy or sq. yd.  Square Yard(s) 2 

Th.   Thick or Thickness 3 

Tr.   Treatment 4 

Va   Air Voids 5 

VC   Vitrified Clay 6 

VFA  Voids Filled with Asphalt 7 

VMA  Voids in Mineral Aggregate 8 

VMS  Variable Message Sign 9 

WAB  West Approach Bridge 10 

WABN  West Approach Bridge North 11 

WABS  West Approach Bridge South 12 

WCB  West Connection Bridge 13 

1-01.2 Definitions 14 

1-01.2(1) Defined Terms 15 

The following capitalized terms shall have the following meanings: 16 

10th Avenue E SUP Tunnel - The tunnel for the shared-use-path beneath 10th Avenue East as 17 
shown in the Conceptual Plans.  18 

Active Traffic Management (ATM) - A system of signs, variable message signs, embedded 19 
loops, and associated support Structures placed at approximately ½-mile intervals to reduce 20 
congestion and improve safety. The signs are able to display speed limits for each travel lane, 21 
display warning messages to drivers, or indicate that a lane is closed. 22 

Alternative Technical Concept (ATC) – A concept proposed by the Design-Builder and 23 
approved by WSDOT pursuant to the Instructions to Proposers which modifies the Basic 24 
Configuration or other Contract requirements. 25 

Apparent Best Value - Is the result of an evaluation and selection process that considers price 26 
and other key factors in determining the likelihood of successfully achieving the Project goals. 27 

Apparent Best Value Proposer - The responsive Proposer chosen as a result of Apparent Best 28 
Value determination. 29 

Appendix (Appendices) - Where referred to in the Request for Proposal (without other 30 
reference), the term Appendix (Appendices) refers to the documents listed in Appendix A1 of the 31 
Technical Requirements. 32 

Applicable Law - All laws, codes, rules, ordinances, restrictions, and regulations of the Federal, 33 
State, regional, or any local government (including those resulting from the initiative or 34 
referendum process) and judicial or administrative orders which affect the acquisition of real 35 
property for, or the design, construction, operation, or maintenance of the Project including, 36 
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without limitation, those relating to fire, safety, land use, health, labor, environmental protection, 1 
seismic design, conservation, traffic control, parking, handicapped access, zoning and building 2 
laws, codes, ordinances, rules, and regulations. 3 

As Built Plans - Final drawings and specifications furnished by the Design-Builder, documenting 4 
the details and dimensions of the completed Work. 5 

Architect - Registered in the State of Washington under Title 18 RCW. 6 

Authority Having Jurisdiction (AHJ) - The Authority Having Jurisdiction for the SR 520 7 
Corridor including the roadway beneath the Roanoke Lid Bridge will be WSDOT. 8 

Authorized Utility - A facility that occupies the Right of Way under a franchise, permit or 9 
compensable right. 10 

Auxiliary Lane - The part of the roadway next to traveled ways for parking, speed changes, 11 
turning, weaving, truck climbing, or for anything that adds to through traffic movement and shall 12 
be treated as a Traveled Way. 13 

Basic Configuration - The following required elements of the Conceptual Plans (Appendix M) 14 
which may have been modified by Pre-Approved Design Analyses (Appendix O) and Pre-15 
Approved Design Decisions (Appendix O) that the Design-Builder may rely on: 16 

 Horizontal and vertical alignments of SR 520 ML and MR Mainline 17 

 Number/Type/Location of Ramps/Overpasses/Underpasses/Interchanges 18 

 Number/Location of Lid Bridge and Bridges 19 

 The square footage of coverage of Roanoke Lid Bridge along SR 520 Mainline 20 
between 10th Avenue East and Delmar Drive East.  21 

 Number of Highway Lanes 22 

 Number of Ramp Lanes 23 

 Number/Location/Length/Width of part-time shoulder 24 

 Number/Type of Ramp Meters 25 

 Length of Ramp Meter Storage  26 

 Horizontal and vertical alignments of City of Seattle Streets including East Roanoke 27 
Street, Harvard Avenue East, Broadway East, 10th Avenue East, and Delmar Drive 28 
East 29 

 Horizontal alignment of Regional Shared-Use Path 30 

 Number/Type of Signalized Intersections 31 

 Approximate Project Limits 32 

 Right-of-Way limits 33 

 Number of, and location of sidewalks 34 

Betterment - With respect to the Technical Proposal, any item included in the Design-Builder’s 35 
Technical Proposal that clarifies the Design-Builder’s intention to exceed a requirement included 36 
in the Contract Documents. 37 
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Betterment (Utility) - With respect to a given Utility facility, any upgrading of such facility that 1 
is not attributable solely to the construction of the Project, and is made solely for the benefit of 2 
and at the election of the Utility Owner, including an increase in the capacity, capability, level of 3 
service, efficiency, duration, or function of the Relocated or replaced or new facility over that 4 
which was provided by the existing facility; provided that the following are not considered 5 
Betterments: 6 

1. Any upgrade necessary for safe and effective construction of the Project. 7 

2. Replacement devices or materials that meet equivalent standards although they are 8 
not identical. 9 

3. Replacement of devices or materials no longer regularly manufactured with the next 10 
highest grade or size. 11 

4. Any upgrading required by applicable Governmental Rules. 12 

5. Replacement devices or materials which are used for reasons of economy (e.g., non-13 
stocked items may be uneconomical to purchase). 14 

6. Any upgrading required by the Utility Owner’s Utility Standards in effect as of the 15 
date of execution of the applicable Relocation Agreement. 16 

7. Any discretionary decision by a Utility Owner contemplated within a particular 17 
Utility Standard. 18 

Notwithstanding the foregoing, in case of any discrepancy between the determination of 19 
applicable Utility Standards or the definition of “Betterment” set forth above, and the 20 
determination of applicable Utility Standards or the definition of Betterment in the Relocation 21 
Agreement applicable to a particular Utility, the terms of the Relocation Agreement shall apply. 22 

Bridge Approach Embankments - An embankment beneath a Structure and extending 100 feet 23 
beyond a Structure’s end (at Subgrade elevation for the full embankment width) plus an access 24 
ramp on a 10:1 slope to the original ground elevation. Also, any embankment that replaces 25 
unsuitable foundation soil beneath the Bridge Approach Embankment. 26 

Broker - A business firm that provides a bona fide service, that assist in the procurement of 27 
essential personnel, facilities, equipment, materials, or supplies required for the performance of 28 
the Contract; or, Persons/companies who arrange or expedite transactions (i.e., arranging a 29 
transaction or service but does not provide a work product or enhancement). 30 

Calendar Day - Any day, or portion of a day, on the calendar including Saturdays, Sundays, and 31 
legal holidays, beginning and ending at midnight. 32 

Certified Claim - A written claim filed by the Design-Builder pursuant to the terms, conditions 33 
and requirements of Section 1-09.11, after exhausting all the means provided to resolve a dispute, 34 
including the use of a Disputes Review Board if one was established. 35 

Change Order - An amendment to the terms and conditions of the Contract Documents issued in 36 
accordance with Section 1-04.4. 37 

Cited References - Any standard or specification (including Mandatory Standards) applicable to 38 
the Project established by reference contained in the Contract Documents or Design Documents. 39 

City of Seattle (City) - Means the City of Seattle, including the Seattle Department of 40 
Transportation, Seattle City Light, Seattle Public Utilities, Seattle Information Technology, 41 
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Seattle Department of Parks and Recreation, and any other department through which the City of 1 
Seattle may act, depending on the context.  2 

City of Seattle Facilities - City of Seattle infrastructure (including Utilities in WSDOT ROW 3 
that have or will have a permit or easement) and City of Seattle Right-of-Way improvements or 4 
City of Seattle-owned property improvements that are impacted by, modified or constructed as 5 
part of the Project that are or will be owned by the City of Seattle.  6 

City of Seattle Interests - Improvements outside of the City of Seattle Right-of-Way and outside 7 
of City of Seattle-owned property that are modified or constructed as part of the Project that are 8 
or will be operated, improved/replaced and/or maintained by the City of Seattle, as defined in 9 
Maintenance and Operations Areas (Appendix N).  10 

Code of Federal Regulations (CFR) - Regulations that implement and carry out the provisions 11 
of Federal law relating to the administration of Federal aid for highway. 12 

Cold Weather Protection Period - A period of time 7 Calendar Days from the day of concrete 13 
placement or the duration of the cure period, whichever is longer. 14 

Commercially Useful Function (CUF) - A firm performs a commercially useful function when 15 
it is responsible for execution of the work of the contract and is carrying out its responsibilities by 16 
actually performing, managing, and supervising the work involved. To perform a commercially 17 
useful function, the MWBE or SVBE must also be responsible, with respect to materials and 18 
supplies used on the contract, for negotiating price, determining quality and quantity, ordering the 19 
material, and installing (where applicable) and paying for the material itself. A SVBE or MWBE 20 
firm does not perform a CUF if its role is limited to that of an extra participant in a transaction, 21 
contract, or Project through which the funds are passed in order to obtain the appearance of 22 
SVBE or MWBE participation. 23 

Completion Date/Completion - The meaning set forth in Section 1-08.5(3). 24 

Conceptual Design - Preliminary design concept, including the required elements of the Basic 25 
Configuration, presented in Appendix M and the conceptual Utility Relocation Plans presented in 26 
Appendix U, if any. 27 

Conceptual Plans - The plans included in Appendix M. 28 

Conformed Request for Proposal - The version of the Request for Proposal documents that 29 
incorporates addenda released during the proposal preparation period. The Conformed Request 30 
for Proposal will be provided for the convenience of the parties to the Contract and shall not be 31 
construed as a Contract Document.  32 

Context Sensitive Solutions - The planning approach for transportation projects that accounts for 33 
effects on the aesthetic, social, economic, and environmental values, needs, constraints, and 34 
opportunities in a larger community setting. 35 

Contract - Depending on the context, either (a) the written agreement (Contract Form) between 36 
WSDOT and the Design-Builder or (b) the Contract Documents. 37 

Contract Bond - The approved form of security furnished by the Design-Builder and the Design-38 
Builder’s Surety as required by the Contract that guarantees performance of the Work required by 39 
the Contract and payment to anyone who provides supplies or labor for the performance of the 40 
Work and performance as required under the Warranty requirements of the Contract. 41 
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Contract Documents - The documents identified as such in the Contract Form. 1 

Contract Form (Agreement Form) - The form provided by WSDOT that requires the 2 
authorized signatures of the Design-Builder and WSDOT to result in formal execution of 3 
the Contract. 4 

Contract Price - The total amount payable by WSDOT to the Design-Builder for performance of 5 
the Work under the Contract, as stated in the Contract Form and as adjusted in accordance with 6 
the Contract. 7 

Contract Schedule - The price-loaded critical path method schedule setting forth the plan for 8 
performance of the Work as described in Section 1-08.3 including the Baseline Contract Schedule 9 
and Monthly Contract Schedule Updates. 10 

Contract Time - The period of time in Calendar Days, including adjustment thereto authorized 11 
by WSDOT, designated in the Contract Form for Substantial Completion of the Work. Contract 12 
Time shall begin on the first Calendar Day after the effective date of Notice to Proceed. 13 

Controls Room - separated room in the FLS Structure which contains the FLS control systems, 14 
monitors and small desk in a controlled environment which workers may use on an occasional 15 
basis to perform maintenance or monitor FLS systems for the Roanoke Lid Bridge. 16 

Cost Responsibility - A legal or contractual obligation requiring a Utility Owner to pay for 17 
Relocation Costs. 18 

Critical Path - Each critical path on the Contract Schedule which ends on the contractual 19 
deadline for Substantial Completion (i.e., the term shall apply only following consumption of all 20 
available Float in the schedule for Substantial Completion). The lower-case term “critical path” 21 
shall generally mean the sequence of activities that shows the shortest time path for Completion 22 
of the Project. 23 

Dangerous Waste - Solid wastes designated in WAC 173-303-070 through WAC 173-303-100 24 
as dangerous or extremely hazardous or mixed waste. Dangerous waste includes all federal 25 
hazardous waste, plus certain wastes exhibiting specific characteristics based on toxicity and 26 
persistence. 27 

Deactivated Utility - A Utility facility no longer being used by the Utility Owner. The Utility 28 
Owner continues to maintain ownership and responsibility for the facility’s disposition. 29 

Design Analyses - A document decision by WSDOT granting approval to the Proposer or 30 
Design-Builder to differ from the specified value or range of values for a design element in the 31 
WSDOT Design-Manual (see WSDOT Design Manual Section 300, Appendix D3) at Project-32 
specific locations.  33 

Design Deviation – A document decision by the City of Seattle granting approval to the Design-34 
Builder to differ from the specified value or range of values for a design element in the Streets 35 
Illustrated: City of Seattle Right-of-Way Improvements Manual (Appendix D) at Project-specific 36 
locations. 37 

Design-Builder - The firm, partnership, joint venture, or organization that contracts with 38 
WSDOT to perform the Work. 39 

Design-Builder Initiated Change - The meaning set forth in Section 1-04.4. 40 
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Design Documents - Documents that manifest the design for the Project developed by the 1 
Design-Builder or any portion, component, or element thereof. 2 

Design File - The meaning set forth in the Technical Requirements. 3 

Design Work - Work that includes technical reports/memoranda, design survey, geotechnical 4 
testing and engineering, Utilities investigation and design, pavement design, Structures design, 5 
drainage design, stormwater/water quality management plans, landscape architecture and design, 6 
civil roadway design, traffic engineering, lighting design, and Quality Assurance. 7 

Differing Site Conditions - The meaning set forth in Section 1-04.7. 8 

Digital Signature - A cryptographic electronic signature created and sent by a recognized agent 9 
of the Design-Builder using a certificate to provide authentication. Examples of records where 10 
digital signatures are required include, at a minimum: 11 

 WSDOT Form 134-146, Final Contract Voucher Certificate  12 

 WSDOT Form 421-009, Retained Percentage (except landscaping)  13 

Disputes Review Board (DRB)  - Three-member board created as part of the dispute resolution 14 
process pursuant to Section 1-09.11. 15 

Electronically submitted/delivered - The successful submittal of a Statement of Qualifications 16 
or Proposal to the WSDOT secure file transfer protocol (SFTP) site via the process described in 17 
the Request for Qualifications or Request for Proposal. The Statement of Qualifications and 18 
Proposal files shall be free of defects affecting the access and evaluation of the documents by 19 
WSDOT. 20 

Emergency System - those systems needed for emergencies on SR 520 including, but not limited 21 
to, emergency conduit, conductors and cables, and junction boxes, emergency underlid lighting, 22 
underlid lighting control system, underlid closure signs, underlid closure signals, underlid closure 23 
gates, underlid CCTV cameras and CCTV cameras required for the visual verification of 24 
Roanoke lid systems, ATM signs installed as part of the I-5 Project, emergency communication 25 
network equipment, the complete emergency back-up power system(s) including ATS, UPS, 26 
underlid power submeters, and power quality meters, and all systems and elements associated 27 
with Fire Life Safety. 28 

E-N Ramp to Montlake - The structure allowing eastbound SR 520 vehicular traffic to exit SR 29 
520 at Montlake as shown in the Conceptual Plans. 30 

Engineer of Record (EOR) - The Design-Builder’s engineer(s) who places their professional 31 
engineering seal on a document. 32 

Environmental Justice (EJ) - Environmental justice seeks to lessen unequal distributions of 33 
environmental burdens (pollution, industrial facilities, crime, etc.), equalize benefits and balance 34 
access to nutritious food, clean air and water, parks, recreation, health care, education, 35 
transportation, safe jobs, etc., in a variety of situations. Self-determination and participation in 36 
decision making are key pieces of environmental justice. Presidential Executive Order 12898, 37 
USDOT, and FHWA implementing orders set the standards for environmental justice for 38 
transportation projects. Environmental justice means minority and low income populations do not 39 
suffer disproportionately high and adverse human health or environmental effects from agency 40 
programs, policies, and activities. 41 
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Environmental Laws - All Governmental Rules now or hereafter in effect regulating, relating to, 1 
or imposing liability or standards of conduct concerning the environment or to emissions, 2 
discharges, releases, or threatened releases of hazardous, toxic, or dangerous waste, pollutant, 3 
contaminant, substance, or material into the environment including into the air, surface water, or 4 
groundwater or onto land, or relating to the manufacture, processing, distribution, use, re-use, 5 
treatment, storage, disposal, transport, or handling of hazardous, toxic, or dangerous waste, 6 
pollutant, contaminant, substance, or material, or otherwise relating to the protection of public 7 
health, public welfare, public safety or the environment (including protection of nonhuman forms 8 
of life, land, surface water, groundwater, and air), including, at a minimum, the Comprehensive 9 
Environmental Response, Compensation, and Liability Act, 42 U.S.C. §9601 et seq. 10 
(“CERCLA”), as amended by the Superfund Amendment and Reauthorization Act of 1986; the 11 
Resource Conservation and Recovery Act, 42 U.S.C. §6901 et seq. (“RCRA”), as amended by the 12 
Solid and Hazardous Waste Amendments of 1984; the Toxic Substances Control Act, 15 U.S.C. 13 
§2601 et seq.; the National Environmental Policy Act, 42 U.S.C. §4321 et seq.; the Occupational 14 
Safety and Health Act, 29 U.S.C. §651 et seq.; the Hazardous Materials Transportation Act, 49 15 
U.S.C. §1801 et seq.; the Hazardous Materials Transportation Uniform Safety Act; the Oil 16 
Pollution Act of 1990; the Endangered Species Act, 16 U.S.C. §1531 et seq.; the Federal Water 17 
Pollution Control Act, the Clean Water Act, 33 U.S.C. §1251 et seq.; the Clean Air Act, 42 18 
U.S.C. §7401 et seq.; the Safe Drinking Water Act, 42 U.S.C. §300f et seq.; the Migratory Bird 19 
Treaty Act, 16 U.S.C. §703 et seq.; Fish and Game Code §1600 et seq.; the Washington Model 20 
Toxics Control Act, Chapter 70.105D RCW; and the Washington Hazardous Waste Management 21 
Act, Chapter 70.105 RCW; the Washington Water Pollution Control Act; the Land and Water 22 
Conservation (LWCF) Act, the Clean Air Washington Act; the Washington Solid Waste 23 
Management laws; the Washington Underground Petroleum Storage Tanks Act, the Washington 24 
Industrial Safety and Health Act; the Washington Worker and Community Right to Know Act, 25 
and the Washington Oil and Hazardous Substance Spill Prevention and Response Act, all as 26 
amended and supplemented previously or in the future. 27 

Escrow Proposal Documents (EPD) - The documentary information used in preparation of the 28 
Proposal required to be placed in safekeeping as provided in Section 1-03.15. 29 

Existing Utility Listing - A spreadsheet in Appendix U that identifies each known utility for 30 
ownership, Utility Type or a Prior Relocation, and other information. 31 

Final Acceptance - Acceptance of the Contract and Work following Completion in accordance 32 
with Section 1-05.12. 33 

Final Cleanup - The Work described in Section 1-04.11. 34 

Final Contract Voucher Certification - WSDOT Form 134-146, Final Contract Voucher 35 
Certificate. 36 

Final Design Documents - The Design Documents reflecting the final design for the Project, as 37 
reviewed by WSDOT. 38 

Final Inspection - Inspection by WSDOT of the construction Work to determine whether the 39 
Work conforms to the requirements of the Contract Documents and is complete. Final Inspection 40 
of warranted Work will be made at the end of the Warranty term. 41 

Fire Life Safety Structure (FLS Structure) - the entire structure that houses the FLS equipment 42 
and controls for operating emergency equipment and automated fire protection systems and ITS 43 
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communications to external control facilities. Includes the Controls Room, UPS Room and Valve 1 
Room. 2 

Force Account Work - Work measured and paid in accordance with Section 1-09.6. 3 

Float - Schedule activity Float is the number of Calendar Days the activity can be delayed 4 
without delaying the Project Substantial Completion and/or any Contract milestone dates. All 5 
Float contained in the Baseline Contract Schedule shall be considered a Project resource available 6 
to either party or both parties as needed. 7 

Floating Bridge and Landings (FB&L) - Floating Bridge & Landings project constructed in a 8 
previous contract. 9 

Franchise/Permit Utility - A Utility that is installed in its existing location pursuant to a 10 
franchise or permit issued by WSDOT or a Governmental Body. 11 

Frontage Road - A local street or road usually next to an arterial highway that serves abutting 12 
property and adjacent areas and controls access. 13 

Geotechnical Baseline Report (GBR) - The Contract Document set forth in Appendix G 14 
identifying the geotechnical baselines and risk profile that will be used in determining Differing 15 
Site Conditions.  16 

Geotechnical Data Report (GDR) - The summary set forth in Appendix G of geotechnical 17 
surveying performed by WSDOT upon which WSDOT developed the Geotechnical Baseline 18 
Report. 19 

Geotechnical Recommendations - Recommendations for design or construction that are 20 
geotechnical in nature or address geotechnical issues. These may be in the form of email, 21 
memorandums, letters, or reports. The term Geotechnical Recommendations, as most often used 22 
within the Request for Proposal, refers to products produced by the Design-Builder, but the term 23 
may also refer to products produced by WSDOT. The Design-Builder may have to rely on 24 
context and use to distinguish the difference. 25 

Good Faith Efforts (SVBE) - Efforts to achieve the SVBE Contract Goals at the completion of 26 
the project. The efforts will demonstrate, by their scope, intensity, and appropriateness to the 27 
objective, that the bidder can reasonably be expected to fulfill the program requirement. 28 

Governmental Approvals - Any approval, authorization, certification, consent, exemption, 29 
filing, lease, license, permit, registration, or ruling, required by or with any Governmental Body 30 
in order to perform the Work or any Relocation Work being performed by a Utility Owner, 31 
including any modification or supplement to any of the foregoing, but excluding (a) any such 32 
approvals relating to the work to be performed by other contractors as specifically described in 33 
the Contract Documents and (b) any such approvals required by or with a Governmental Body in 34 
its capacity as a Utility Owner. 35 

Governmental Body - Any Federal, State, local, or foreign government and any political 36 
subdivision or any governmental, quasi-governmental, judicial, public, or statutory 37 
instrumentality, administrative agency, authority, body, or entity other than WSDOT. 38 

Governmental Rules - All applicable Federal, State, and local laws, codes, ordinances, rules, 39 
regulations, judgments, decrees, directives, guidelines, policy requirements, orders, and decrees 40 
of any Governmental Body having jurisdiction over the Project or Site, the practices involved in 41 
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the Project or Site, any Work, or any Utility Work being performed by a Utility Owner. The term 1 
“Governmental Rule” does not include Governmental Approvals. 2 

Hazardous Materials - Any (a) substance, product, waste, pollutant, contaminant, or other 3 
material of any nature whatsoever that exceeds maximum allowable concentrations for elemental 4 
metals, organic compounds, or inorganic compounds, as defined by any Environmental Law; 5 
(b) substance, product, waste, pollutant, contaminant, or other material of any nature whatsoever 6 
that is or becomes listed, regulated, or addressed pursuant to any Environmental Law; 7 
(c) substance, product, waste, pollutant, contaminant, or other material of any nature whatsoever 8 
which may give rise to liability under clause (a) or (b) or under any statutory or common law 9 
theory based on negligence, trespass, intentional tort, nuisance, or strict liability or under any 10 
reported decisions of a State or Federal court; (d) petroleum hydrocarbons excluding de minimus 11 
amounts and excluding petroleum hydrocarbon products contained within regularly operated 12 
motor vehicles; and (e) hazardous building materials including, but not limited to, asbestos or 13 
asbestos-containing materials, lead or polychlorinated biphenyls (PCBs) in Structures and other 14 
improvements on or in the Site or in subsurface artifacts (other than mineral asbestos naturally 15 
occurring in the ground). The term “Hazardous Materials” includes Hazardous Waste and non-16 
RCRA hazardous waste. 17 

Hazardous Materials Baseline Report (HMBR) - The Contract Document set forth in 18 
Appendix E identifying the hazardous material conditions in soil and groundwater that the 19 
Design-Builder should expect to encounter during underground and subsurface construction. 20 

Hazardous Materials Management - Sampling, stockpiling, treatment, clean up, remediation, 21 
transportation, and off-site disposal of Hazardous Materials, whichever is the most cost effective 22 
approach authorized under applicable Governmental Rules and Environmental Law. 23 

Hazardous Waste - Waste as defined in 40 C.F.R. Part 261. 24 

Highway - A public way for vehicles, including the entire Right of Way. 25 

High Capacity Transit (HCT) - Includes both Light Rail Transit (LRT) and Bus Rapid Transit 26 
(BRT). 27 

Hold Point - Mandatory inspection points identified in the Design-Builder’s Quality 28 
Management Plan beyond which Work cannot proceed until required Quality Assurance 29 
inspection has been performed and a written release is granted by the Design-Builder’s Quality 30 
Assurance organization. 31 

I-5 Project - The SR 520/I-5 Interchange - Improvements Project.  32 

I-5 (Roanoke) Trail Crossing Bridge - The structure providing for a pedestrian path over I-5 as 33 
shown in the Conceptual Plans.  34 

Impact Area Footprint - The area within the limits of construction lines depicted in the 35 
Environmental Constraints Plan (Appendix E) that defines the limit of the permitted footprint of 36 
the Project as described in Technical Requirements Section 2.8, Environmental. 37 

Incidental Utility Work - Includes all of the following Work necessary for the construction of 38 
the Project: 39 

1. Service Line Relocations. 40 
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2. The adjustment of Utility appurtenances (e.g., manholes, valve boxes, and vaults) for line 1 
and grade upon completion of roadway Work. 2 

3. All Work necessary to remove or deactivate in place any Utility that was taken out of 3 
service prior to the Proposal Due Date, in accordance with Technical Requirements 4 
Section 2.10, Utilities and Relocation Agreements. 5 

Indemnified Parties - The meaning set forth in Section 1-07.14(1). 6 

Independent Assurance (IA) - The meaning set forth in Technical Requirements Section 2.28, 7 
Quality Management Plan. 8 

Initial Planting - The meaning set forth in Section 1-05.16(9).3. 9 

Injunction - The permanent injunction regarding culvert correction (United States District Court 10 
Western District of Washington at Seattle, United States of America, et al., Plaintiffs, v. State of 11 
Washington, et al., Defendants, No. C70-9213 subproceeding No. 01-1, (Culverts), Permanent 12 
Injunction Regarding Culvert Correction). 13 

Inspector - The Design-Builder’s representative who inspects Contract performance in detail. 14 

Instructions to Proposers (ITP) - The WSDOT-issued document included in the Request for 15 
Proposal, providing instructions regarding the preparation and submission of the Proposal. 16 

Intelligent Transportation Systems (ITS) - All components and equipment referenced as such 17 
in the Technical Requirements. 18 

Intergovernmental Agreement (IGA) - An agreement between WSDOT and another 19 
Governmental Body that is included in the Request for Proposal, which addresses Utility Work, 20 
roadway design, engineering studies, construction, maintenance, or other services, as the same 21 
may be amended.  22 

Interpretive Engineering Decision - The meaning given in Section 1-03.5. 23 

Key Personnel - The personnel described in the Request for Qualifications. 24 

Landscape Architect - Registered in the state of Washington under Title 18 RCW. 25 

Landscaping - The act of installation, construction and maintenance of:  26 

 Streetscape, planting and urban design that integrates built features, including but not 27 
limited to buildings, roadway, infrastructure, within the context of existing landforms 28 
and vegetation so as to minimize adverse impacts to ecological and social functions 29 
and enhance community benefit 30 

 Passive and active open spaces, streetscapes and site development including, grading, 31 
planting, furnishing and irrigation 32 

 Public plazas, places of gathering and locating and installing furnishings and 33 
amenities which positively influence the functional use of a space 34 

 Prepared and restored soils 35 

 Restored natural area functions through bioengineering and planting 36 

 Planting for visual buffer spaces and screening 37 

Landscaping Warranty Area – The meaning set forth in Section 1-05.16(9).2. 38 
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Legal Requirements - All applicable Federal, State, and local laws, codes, ordinances, rules, 1 
regulations, judgments, decrees, directives, guidelines, policy requirements, orders, and decrees 2 
of any Governmental Body having jurisdiction over the Project or Site, the practices involved in 3 
the Project or Site, any Work, or any Utility Work being performed by a Utility Owner. The term 4 
“Legal Requirements” does not include Governmental Approvals. 5 

Limited English Proficient - Individuals who do not speak English as their primary language 6 
and who have a limited ability to read, speak, write, or understand English. These individuals 7 
may be entitled to language assistance with respect to a particular type of service, benefit, or 8 
encounter. Federal laws particularly applicable to language access include Title VI of the Civil 9 
Rights Act of 1964, and the Title VI regulations, prohibiting discrimination based on national 10 
origin, and Executive Order 13166 issued in 2000. 11 

Local Agency - A Governmental Body that is not a Federal or state government. 12 

Maintenance of Traffic (MOT) - A term used to describe the overall Work the Design-Builder 13 
performs to provide for the safe and efficient movement of people, goods, and services through 14 
and around the Project in coordination with construction staging. This Work shall be done while 15 
minimizing adverse impacts to residents, communities, businesses, and freight as well as 16 
providing a safe work area for construction staff and safe movement of the traveling public.  17 

Major Participants - The entities described in the Request for Qualifications. 18 

Major Underground Utility - All Utilities that are buried or placed below ground, other than 19 
Service Lines, all street lighting, traffic signals, or irrigation facilities. 20 

Mandatory Standards - The standards and specifications identified as such in the Technical 21 
Requirements. 22 

Manufacturer (SVBE or MWBE) - A SVBE or MWBE firm that operates or maintains a 23 
factory or establishment that produces on the premises the materials, supplies, articles, or 24 
equipment required under the Contract. A Manufacturer shall produce finished goods or products 25 
from raw or unfinished material or purchase and substantially alters goods and materials to make 26 
them suitable for construction use before reselling them. 27 

Maximum Extent Feasible - The case where the nature of an existing facility makes it virtually 28 
impossible to comply fully with applicable accessibility standards through a planned alteration. 29 
This case shall be documented with a stand-alone piece of design documentation recording the 30 
reasons for not being able to achieve full ADA compliance.  31 

Minority Business Enterprise (MBE) - A minority owned business meeting the requirements of 32 
RCW 39.19 and WAC 326-20 and certified by the State Office of Minority & Women’s Business 33 
Enterprises.  34 

Montlake Lid Bridge - The structure providing full width coverage of SR 520 as shown in the 35 
Conceptual Plans.  36 

Montlake Phase - The SR 520 Montlake to Lake Washington I/C and Bridge Replacement 37 
Project.  38 

Montlake Phase Bridges and Structures - The Montlake Phase Bridges and Structures shall 39 
include the Montlake Lid Bridge, Montlake Boulevard RSUP Tunnel, Montlake Direct Access 40 
Ramp, Pedestrian Land Bridge, West Approach Direct Access Ramp, West Approach Bridge 41 
South, and the new or modified parts of the WCB to remain. 42 
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Necessary Basic Configuration Change - All changes in the Basic Configuration that are 1 
necessary to correct an error, omission, inconsistency or other defect in the Basic Configuration 2 
(with the understanding that a change shall be deemed “necessary” only if the error, omission, 3 
inconsistency or other defect creates a conflict with other Contract requirements or another 4 
problem that cannot be corrected without a material change in the Basic Configuration). 5 

Nonconforming Work - Work performed that does not meet requirements of the Contract 6 
Documents. 7 

Normal High Maximum Lake Level - The Project Lake Level for Lake Washington internal 8 
waters as defined by 33 CFR 2.24, including waters within Shilshole Bay; and the Lake 9 
Washington Ship Canal from the Chittenden Locks to Lake Washington, shall be Elevation 18.72, 10 
North American Vertical datum of 1988 (NAVD 88). This is equivalent to elevation 22.00 in the 11 
Corps of Engineers Datum. This is the maximum high summer lake level as established by 12 
Congress on June 25, 1910, and as regulated by the U.S. Army Corps of Engineers. 13 

Notice to Proceed (NTP) - The written authorization issued by WSDOT that permits the Design-14 
Builder to commence performance of the Work. 15 

Ordinary High Water (OHW) - Defined per 33 CFR 328.3(e) and RCW 90.58.030(2)(c) except 16 
for Lake Washington internal waters as defined by 33 CFR 2.24, including waters within 17 
Shilshole Bay; and the Lake Washington Ship Canal from the Chittenden Locks to Lake 18 
Washington, which is equivalent to Normal High Maximum Lake Level (NHMLL). 19 

Originator - The engineer, architect, planner, designer, or other Person who develops a specific 20 
document. In the case of drawings, the originator is the individual who provides the design 21 
information, sketches, and instructions to the drafter. 22 

Overhead Sign Structures - Overhead sign structures include monotube sign structures, bridge 23 
mounted signs, monotube sign structures mounted on bridges, VMS, and their foundations. 24 

PBBS RSUP Ramp to Delmar Drive East - The structure providing a connection for the RSUP 25 
up to Delmar Drive as shown in the Conceptual Plans. 26 

PBBS RSUP Ramp to Bill Dawson Trail - The structure providing a connection for the RSUP 27 
down to the Bill Dawson Trail as shown in the Conceptual Plans. 28 

Peer Review - An independent review and assessment of elements of Work to meet the 29 
performance requirements of the Work element. The Peer Review shall be performed by a Peer 30 
Reviewer. 31 

Peer Reviewer - An independent expert reviewer who performs the Peer Review. The Peer 32 
Reviewer shall not be an employee of the Design-Builder or firms providing engineering for the 33 
Design-Builder. The Peer Reviewer shall report to the Design Quality Assurance Manager.  34 

Person - Any individual, corporation, company, limited liability company, voluntary association, 35 
partnership, trust, unincorporated organization, or Governmental Body. 36 

Physical Completion Date, Physical Completion - The meaning set forth in Section 1-08.5(2). 37 

Plain Language - is writing designed to ensure the reader understands as quickly, easily, and 38 
completely as possible. 39 

Portage Bay Bridge North (PBBN) - The structure carrying westbound SR 520 vehicular traffic 40 
over Portage Bay as shown in the Conceptual Plans. 41 
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 1 

Portage Bay Bridge South (PBBS) - The structure carrying eastbound SR 520 vehicular traffic 2 
and the RSUP over Portage Bay as shown in the Conceptual Plans 3 

Portage Bay Phase – The SR 520 / I-5 to Montlake - I/C and Bridge Replacement Project.  4 

Portage Bay Bridge Phase Bridges and Structures: The Portage Bay Bridge Phase Bridges and 5 
Structures shall include the I-5 (Roanoke) Trail Crossing Bridge, Roanoke Lid Bridge, 10th 6 
Avenue East SUP Tunnel, PBBN, PBBS, E-N Ramp to Montlake, PBBS RSUP Ramp Bridge to 7 
Delmar Drive East, PBBS RSUP Ramp Bridge to Bill Dawson Trail. 8 

Pre-Approved Design Analyses - Design Analyses identified by WSDOT in the Technical 9 
Requirements as being required to accomplish the Basic Configuration that differ from WSDOT 10 
established standards required in the Contract Documents. 11 

Preliminary Engineering – The level of effort for WSDOT to develop the Conceptual Plans and 12 
Basic Configuration and the Proposers’ level of effort to develop their Proposal.  13 

Prior Relocation - Utility Relocations to be undertaken by either the Utility Owner or a third 14 
party contractor identified as such in the Utility Listing or Technical Requirements Section 2.10, 15 
Utilities and Relocation Agreements. 16 

Prior Relocation Agreement - An agreement (as the same may be amended) between WSDOT 17 
and Utility Owner, included in the Request for Proposal and addressing a Prior Relocation. A 18 
document is a "Prior Relocation Agreement" if it meets the definitions set forth herein, without 19 
regard to the title of the document.  20 

Professional Engineer- Registered in the state of Washington under Title 18 RCW. 21 

Project - The SR520/I-5 to Montlake - I/C and Bridge Replacement Project. 22 

Project Limits - The limits depicted on sheet VM01 of the Conceptual Plans (Appendix M1, 23 
Volume 0). 24 

Project Specifications - Specifications necessary to address Work not covered by the Standard 25 
Specifications (Appendix B), Special Provisions (Appendix B), or the Technical Requirements. 26 

Proposal - The proposal submitted by the Design-Builder in response to the Request for 27 
Proposal, including the Price Proposal, the Technical Proposal, and all clarifications and 28 
supplements thereto. 29 

Proposal Due Date - The date specified for delivery of Proposals in the Instructions to Proposers. 30 

Proposal Price - The total price for performance of the Work set forth in the Proposal. 31 

Protection in Place or Protect in Place - All actions taken to avoid damaging a Utility which do 32 
not involve removing or reinstalling it in a new location, including staking the location of the 33 
Utility, avoidance of a Utility’s location by construction equipment, installing steel plating or 34 
concrete slabs, encasement in concrete, temporarily de-energizing power lines, and installing 35 
physical barriers. For example, temporarily lifting power lines without cutting them would be 36 
considered Protection in Place; whereas temporarily moving power lines to another location after 37 
cutting them would be considered a Temporary Relocation. The term includes both temporary 38 
measures and permanent installations meeting the foregoing definition. 39 
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Punch List - The list of Work that remains to be completed after achievement of Substantial 1 
Completion as a condition precedent to achievement of Physical Completion, limited to minor 2 
incidental items of Work necessary to correct imperfections which have no adverse effect on the 3 
safety, use, or operability of the Project. 4 

Qualification (Personnel) - The characteristics or abilities gained through documented training, 5 
documented experience, or both, as measured against established standards, knowledge tests, and 6 
performance tests that qualify an individual to perform a required function. 7 

Quality Assurance (QA) - All those planned and systematic actions performed by the Design-8 
Builder to demonstrate to WSDOT that the Work complies with the Contract and that all 9 
elements of the Work will perform satisfactorily for the purpose(s) intended. 10 

Quality Assurance Sample - Samples and testing for QA performed under the direction of or by 11 
the Construction Quality Assurance Manager (CQAM), these tests and samples are for materials 12 
acceptance and documentation of the materials quality. 13 

Quality Control (QC) - The total of all activities performed by the Design-Builder to assess 14 
design, production, and construction processes so as to control the level of quality being produced 15 
in the end product. Components may include design reviews and checks, establishing procedures, 16 
calibrations and maintenance of equipment, shop drawing review, document control, production 17 
process control, and all sampling, testing, and inspection done for these purposes. 18 

Quality Control Sample - Samples and testing performed by the Design-Builder’s QC, the 19 
producer, or the manufacturer to ensure that a product is of uniform quality meeting the 20 
requirements of the Contract. 21 

Quality Management Plan (QMP) - The plan, developed by the Design-Builder, which 22 
identifies the Design-Builder’s overall framework for implementation of its Quality Control and 23 
Quality Assurance programs across all aspects of the Project. 24 

Quality Organization (QO) - The Quality Organization is comprised of two separate groups; 25 
QC and QA. The Quality Organization provides the QC procedures and QA review, testing, and 26 
inspections necessary to ensure the Project quality meets Contract requirements. 27 

Quality Verification (QV) - A combination of inspections, independent sampling, and testing 28 
performed by WSDOT, or their agent, on a random basis to validate that the Design-Builder is 29 
following the approved Quality Assurance procedures and that such procedures appear to be 30 
effective in assuring quality. 31 

Reasonable Accuracy - The meaning set forth in Section 1-07.17(9). 32 

Reference Documents - Reference Documents are for information purposes only and the Design-33 
Builder shall rely upon Reference Documents at its own risk. Reference Documents are 34 
designated as such by WSDOT in Appendix A1. 35 

Regional Shared-Use Path (RSUP) - The SR 520 Regional Shared-Use Path that extends from 36 
across Lake Washington and through the Project Limits as depicted in the Conceptual Plans 37 
(Appendix M1, Volume 0). Shared-use path is defined in the WSDOT Design Manual (Appendix 38 
D).  39 

Related Entity - The Design-Builder, Subcontractors, and their employees, agents and officers, 40 
and all other Persons for whom the Design-Builder may be legally or contractually responsible. 41 
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Released for Construction (RFC) Documents - The Design Documents stamped “Released for 1 
Construction” by the Design-Builder. 2 

Relocation/Relocate - Each removal, relocation, reconstruction, deactivation, Temporary 3 
Relocation, provision of temporary services as necessary, or Protection in Place (whether 4 
permanent or temporary), of any existing Utility facility that is necessary in order to 5 
accommodate or permit construction of the Project, including backfilling and pavement 6 
restoration, and any other Work with respect to such a Utility described in the Technical 7 
Requirements or with respect to Utilities in Section 1-07.17. 8 

Relocation Agreement - An agreement (as the same may be amended from time to time) 9 
between the Design-Builder and a Utility Owner that provides specific details for the Relocation 10 
of one or more particular Utilities. A document is a “Relocation Agreement” if it meets the 11 
definition set forth herein, without regard to the title of the document. 12 

Relocation Costs - The direct and indirect costs of performing Relocation Work (including costs 13 
incurred by Utility Owners for acquisition of necessary Utility Easements, permit processing fees, 14 
and administrative and overhead costs) after applying any customary credits for salvage, 15 
depreciation, or both. If the Design-Builder is obligated to reimburse a Utility Owner for 16 
Relocation Costs, the term shall encompass all costs that the Relocation Agreement specifies are 17 
reimbursable. Costs attributable to Betterments are specifically excluded from the term. 18 

Relocation Work - The Work necessary for Relocation of Utilities to accommodate the Project 19 
(excluding any Work necessary for the Prior Relocations that is completed before issuance of the 20 
Notice to Proceed), whether performed by the Design-Builder or by or on behalf of the Utility 21 
Owner, including labor, equipment, and materials associated with the design, design review, 22 
construction, construction management, permit processing, inspection, and real property 23 
acquisition. 24 

Request for Proposal (RFP) - The document package issued by WSDOT requesting submittal of 25 
Proposals for the Project and providing information relevant to the preparation and submittal of 26 
Proposals, including the Instructions to Proposers, Contract Documents, and Reference 27 
Documents. 28 

Rest of the West - The remaining projects to be completed as part of the SR 520 Program 29 
including the second Bascule Bridge, and additional projects to connect to I-5 as described in this 30 
Contract. 31 

Resource Co-Managers - Treaty Tribes and WDFW, with jurisdiction over activities affecting 32 
streams and associated habitat. 33 

Review and Comment - The process for review, comment, and resolution of comments on the 34 
Design-Builder’s submittals in accordance with the Design-Builder’s responsibility for Work. 35 
Refer to Section 1-07.13 of the General Provisions. Unless otherwise stated, the Review and 36 
Comment period will be for 14 Calendar Days for each submittal.  37 

Right of Way (ROW) - Land, property, or property interest, acquired for or devoted to 38 
transportation purposes. The term specifically excludes all Utility Easements and all temporary 39 
easements or other real property interests outside of the access control line which the Design-40 
Builder deems necessary or advisable in connection with (a) construction of the Project, 41 
(b) Relocations, or both. 42 
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Roadbed - The graded part of the roadway within top and side slopes, prepared as a foundation 1 
for the pavement Structure and shoulders. 2 

Roadway - The portion of the Right of Way within the outside limits of the side slopes. 3 

Roanoke Lid Bridge – The structure providing full width coverage of SR 520 as shown in the 4 
Conceptual Plans. 5 

Secretary of Transportation - The chief executive officer of WSDOT. 6 

Section/section - The capitalized version designates a reference to an entire Technical 7 
Requirement section (e.g., Section 2.1). The lower case version designates a reference to 8 
information contained within the same Technical Requirement subsection. 9 

Sensitive Areas - Resources on or adjacent to the Project location, which are regulated or 10 
protected by Federal, State, tribal or local regulatory agencies or tribes, including natural features 11 
(e.g., wetlands, other waterbodies, jurisdictional ditches, buffers, mitigation sites and 12 
floodplains), and areas with known contamination or cultural resources. 13 

Service Line - A line, also referred to as a service lateral or lateral, the function of which is to 14 
directly connect the improvement(s) on an individual property, to a Utility that is part of a larger 15 
line, facility, or system. Unless noted otherwise in the Technical Requirements, the term Service 16 
Line excludes any cables, conduits, or other lines that connects a Traffic Control/Illumination 17 
System to a Utility that is part of a larger line, facility, or system. Such a cable, conduit, or other 18 
line shall be considered to be part of the applicable Traffic Control/Illumination System. A Utility 19 
providing service to wireless communication facilities shall not be considered a Service Line. 20 

Shoulder - The part of the roadway next to the traveled way or auxiliary lanes. It provides lateral 21 
support of base and surface courses and is an emergency stopping area for vehicles. 22 

Signature - A person’s name, or a mark representing it, as signed personally or by deputy. The 23 
Signature may be presented as either a hand‐written (“wet”), Electronic Signature or Digital 24 
Signature as proof of identity and intent with Electronic Signature and Digital Signature as 25 
defined in the “Electronic Documents: A Board Interpretive Guideline” written by the State of 26 
Washington Board of Registration for Professional Engineers and Land Surveyors and dated June 27 
30, 2015. 28 

Site of Work/Site - Those areas designated by WSDOT for performance of the Work and such 29 
additional areas as may be designated in writing by WSDOT for the Design-Builder’s use in 30 
performance of the Work. 31 

Small Business Enterprise (SBE) – Any business that is owned and operated independently 32 
from all other businesses, has either fifty or fewer employees, or has a gross revenue of less than 33 
seven million dollars annually as listed on federal tax returns or with the Washington State 34 
Department of Revenue, and is self-certified through the Washington State Department of 35 
Enterprise Services and listed as a “small, mini or micro business” in its certification.  36 

Small businesses can be located by searching the WEBS directories at: https://pr-webs-37 
vendor.des.wa.gov/ 38 

Information on how to search the directories is located at: https://wsdot.wa.gov/business-39 
wsdot/equal-opportunity-contracting/diverse-business-programs  40 
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Special Provisions - WSDOT developed modifications to the Standard Specifications listed in 1 
Appendix B. The Engineer of Record shall incorporate applicable Special Provisions into the 2 
Technical Specifications. The index includes an explanation of when the specification is 3 
applicable. 4 

Specialty Report - A complex hydraulic report as defined in Chapter 1 of the WSDOT 5 
Hydraulics Manual. 6 

Standard Plans - A manual of specific plans or drawings adopted by WSDOT such as the 7 
Standard Plans for Road, Bridge, and Municipal Construction M 21-01, which show frequently 8 
recurring components of work that have been standardized for use. 9 

Standard Specifications - Divisions 2 through 9 of the WSDOT Standard Specifications for 10 
Road, Bridge and Municipal Construction M 41-10, subject to the modifications set forth in 11 
Section 1-03.3 and any modifications contained in the Special Provisions. Division 1 of said 12 
publication is superseded in its entirety by these General Provisions. 13 

State - The State of Washington acting through its elected officials and their authorized 14 
representatives, including, at a minimum, WSDOT, or the State of Washington in the geographic 15 
sense, depending on the context. 16 

Statistical-based Verification - Verification of the Design-Builder’s Quality Assurance test 17 
results through statistical comparison, performed by the Design-Builder, with WSDOT’s Quality 18 
Verification test results. 19 

Statistical Acceptance - A statistical analysis performed by the Design-Builder, of the Design-20 
Builder’s Quality Assurance test results for compliance with material specifications. 21 

Structural Engineer - Registered in the State of Washington under Title 18.43.040 RCW. 22 

Structures - Bridges, culverts, catch basins, drop inlets, retaining walls, cribbing, manholes, 23 
endwalls, buildings, service pipes, sewers, underdrains, foundation drains, noise walls, drainage 24 
vaults, and other features found during Work that WSDOT determines should be classified as a 25 
Structure. 26 

Subcontract - An agreement between the Design-Builder and one or more third parties providing 27 
for such third party to perform parts of the Work or such agreement between a Subcontractor and 28 
its lower tier Subcontractor, at all tiers. 29 

Subcontractor (SVBE or MWBE) - An individual, partnership, firm, corporation, or joint 30 
venture who meet the definition of a Minority, Small Business, Women or Veteran-Owned 31 
Business and who is sublet part of the Contract. 32 

Subcontractor/Subconsultant- An individual, partnership, firm, corporation, or joint venture 33 
who is sublet part of the Contract by the Design-Builder. Suppliers and materialmen are excluded 34 
from the term. 35 

Subgrade - The top surface of the roadbed on which subbase, base, surfacing, pavement, or 36 
layers of similar materials are placed. 37 

Substantial Completion Date, Substantial Completion - The meaning set forth in Section 1-38 
08.5(1). 39 

Substructure - The part of the Structure below: 40 
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1. The bottom of the grout pad for the simple and continuous span bearing. 1 

2. The bottom of the block supporting the girder. 2 

3. Arch skewbacks and construction joints at the top of vertical abutment members or 3 
rigid frame piers and extending. 4 

Subsurface Utility Engineering (SUE) - An engineering process for accurately identifying the 5 
quality of subsurface Utility Information needed for Highway Plans, and for acquiring and 6 
managing that level of information during the development of a Highway project. 7 

Superstructure - The part of the Structure above: 8 

1. The bottom of the grout pad for the simple and continuous span bearing. 9 

2. The bottom of the block supporting the girder. 10 

3. Arch skewbacks and construction joints at the top of vertical abutment members or 11 
rigid frame piers and extending. 12 

Longitudinal limits of the Superstructure extend from end to end of the Structure in accordance 13 
with the following criteria: 14 

(a) From the face of end diaphragm abutting the Bridge Approach Embankment for end 15 
piers without expansion joints. 16 

(b) From the end pier expansion joint for bridges with end pier expansion joints. 17 

Superstructures include, at a minimum, the bottom slab and webs of box girders, the bridge deck 18 
and diaphragms of all bridges, and the sidewalks when shown on the bridge deck. The 19 
Superstructure also includes the girders, expansion joints, bearings, barrier, and railing attached to 20 
the Superstructure. 21 

Superstructures do not include endwalls, wingwalls, barrier and railing attached to the wingwalls, 22 
and cantilever barriers and railings unless supported by the Superstructure. 23 

Supplier (SVBE or MWBE) – A firm that owns, operates, or maintains a store, warehouse, or 24 
other establishment in which the materials or supplies required for the performance of a Contract 25 
are bought, kept in stock, and regularly sold to the public in the usual course of business. To be a 26 
Supplier, the SVBE or MWBE firm must be an established business that engages in as its 27 
principal business and in its own name the purchase and sale of the products in question. A 28 
Supplier in such items as steel, cement, gravel, stone, and petroleum products need not own, 29 
operate or maintain a place of business if it both owns and operates distribution equipment for the 30 
products. Any supplementing of suppliers’ own distribution equipment shall be by long-term 31 
formal lease agreements and not on an ad-hoc basis. Brokers, packagers, manufacturers’ 32 
representatives, or other persons who arrange or expedite transactions shall not be regarded as 33 
Suppliers within the meaning of this definition. 34 

Surety - The company(ies) bound with the Design-Builder to ensure performance of the Contract, 35 
payment of all obligations pertaining to the Work, and fulfillment of such other conditions as are 36 
specified in the Contract, Contract Bond, or otherwise required by law. 37 

SVB Plan - The plan submitted by Design-Builder with its SOQ and Proposal pursuant to the 38 
Request for Qualifications and Instructions to Proposers and updated in accordance with Section 39 
1-07.11  40 
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SVBE Commitment – The scope of work and dollar amount that the Design-Builder commits to 1 
a SVBE firm as indicated in the SVB Plan. These SVBE Commitments will be incorporated into 2 
the Contract and shall be considered a Contract requirement. 3 

SVBE Contract Goal – The amount of SVBE participation that must be attained by the Design-4 
Builder. There are two SVBE Contract Goals are expressed as a percentage of the Design-5 
Builders Proposal plus executed Change Orders. This is the minimum amount that the Design-6 
Builder shall commit to by submission of the SVB Plan including Good Faith Efforts. There are 7 
two separate SVBE Contract Goals that must be meet: one for Small Business Enterprises (SBE) 8 
and one for Veteran-Owned Business (VOB). Amounts paid to a SVBE will only be credited to 9 
one SVBE Contract Goal expressed above (either SBE or VOB, but not both) in which the SVBE 10 
firm is eligible. 11 

Technical Credits - The number of credits, in terms of dollars, earned by a Proposer as a result 12 
of the Proposal evaluation process.  13 

Technical Proposal - The part of a Proposal designated as such in the Instructions to Proposers. 14 

Technical Requirements (TR) - Chapter 2 of the Request for Proposal document package. 15 

Technical Specifications - All specifications developed, assembled, and used by the Engineer of 16 
Record, including the Project Specifications. 17 

Temporary Relocation - (a) Any interim Relocation of a Utility (i.e., the installation, removal, 18 
and disposal of the interim facility) pending installation of the permanent facility in the same or a 19 
new location, and (b) any removal and reinstallation of a Utility in the same place with or without 20 
an interim Relocation. 21 

Traffic Control/Illumination Systems - These systems include traffic signals, ramp metering 22 
systems, flashing beacon systems, highway illumination systems (including streetlights), fire or 23 
police signal systems, and Intelligent Transportation Systems, regardless of ownership of such 24 
system. 25 

Traveled Way - The part of the roadway made for vehicle travel excluding shoulders. 26 

Type #1 Utility - A Utility for which the Utility Owner has Cost Responsibility in accordance 27 
with Section 1-07.17. 28 

Type #2 Utility - A Utility for which the Utility Owner does not have Cost Responsibility in 29 
accordance with Section 1-07.17. 30 

Type #3 Utility - A Utility with Cost Responsibility allocated as described in Technical 31 
Requirements Section 2.10, Utilities and Relocation Agreements, and in accordance with Section 32 
1-07.17. 33 

UPS Room - A separated room in the FLS Structure which contains UPS backups for FLS 34 
control systems. 35 

Upset Amount -The not to exceed amount WSDOT is authorized to pay a Design-Builder to 36 
complete this Project. 37 

Utility (ies) - A privately, publicly, or cooperatively owned line, facility, or system (including 38 
municipal and government lines, facilities, and systems but excluding WSDOT-owned lines, 39 
facilities, or systems) for transmitting or distributing communications, cable television, power, 40 
electricity, gas, oil, crude products, water, steam, waste, or any other similar commodity, 41 
including any irrigation system. The necessary appurtenances to each Utility facility (including 42 
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fire hydrants as appurtenances to water lines) shall be considered part of such Utility. However, 1 
unless noted otherwise in the Technical Requirements, the term “Utility” or “utility” excludes 2 
(a) stormwater facilities that provide drainage solely for the Project Right of Way, (b) Traffic 3 
Control/Illumination Systems, and (c) facilities that are the subject of a wireless communication 4 
site lease. Without limitation, any Service Line shall be considered a Utility regardless of the 5 
ownership of such Service Line. 6 

Utility Agreement - The meaning set forth in Section 1-07.17(2). A document is a “Utility 7 
Agreement” if it meets the definition set forth herein, without regard to the title of the document. 8 

Utility Delay - The meaning set forth in Section 1-07.17(12) as the context may require. 9 

Utility Easement - A permanent replacement easement or other interest in real property outside 10 
the Project Right of Way (excluding a franchise or permit) that is necessary for Relocation. 11 

Utility Information - The information regarding Utilities included in Appendix U, the 12 
information about known Utilities included in TR Section 2.10, Utilities and Relocation 13 
Agreements, and any other information WSDOT includes in the Request for Proposal with regard 14 
to identification, location, size, type, and ownership of Utilities. In the event of any conflict 15 
within the various components of the Utility Information, the more accurate information will 16 
prevail. 17 

Utility Listing - A spreadsheet in Appendix U that identifies each known utility for ownership, 18 
Utility Type or a Prior Relocation, and other information.  19 

Utility Memorandum of Understanding (MOU) - A non-binding agreement or memorandum 20 
of understanding (as the same may be amended) between WSDOT and a Utility Owner 21 
establishing certain understandings as to the Relocation of such Utility Owner’s Utilities as 22 
necessary for the Project. A document is a “Utility MOU” if it meets the definition set forth 23 
herein, without regard to the title of the document. Utility MOUs, if any, are located in 24 
Appendix U. 25 

Utility Owner - Any entity or body (including city, county, State, public corporation, or public 26 
district) that owns and operates a Utility, including cooperative Utilities. 27 

Utility Owner Project - The design and construction by or at the direction of a Utility Owner of 28 
a new Utility other than (a) as part of Relocation or (b) to provide service to the Project. Utility 29 
Owner Projects shall be entirely the financial obligation of the Utility Owner. 30 

Utility Standards - The Standard Specifications, standards of practice, and construction methods 31 
that a Utility Owner customarily applies to facilities constructed by the Utility Owner (or for the 32 
Utility Owner by its contractors) at its own expense and that are comparable to the Utilities being 33 
Relocated for the Project. 34 

Utility Work - All Relocation Work that is the Design-Builder’s responsibility pursuant to the 35 
Contract Documents, as more particularly described in Section 1-07.17 and TR Section 2.10, 36 
Utilities and Relocation Agreements. 37 

UPS Room - separated room in the FLS Structure which contains UPS backups for FLS control 38 
systems. 39 

Veteran-Owned Business (VOB) - A veteran owned business meeting the requirements of RCW 40 
43.60A.010 and listed in WEBS.  41 



Washington State Department of Transportation  
SR 520/I-5 to Montlake - I/C and Bridge Replacement Project 

REQUEST FOR QUALIFICATIONS  B-29 
November 14, 2022 

Veteran-owned businesses can be located by searching the WEBS directories at: https://pr-webs-1 
vendor.des.wa.gov/ 2 

Information on how to search the WSDOT Office of Equal Opportunity list of Veteran 3 
Businesses at www.directories is located at: https://wsdot.wa.gov/business-wsdot/equal-4 
opportunity-contracting/diverse-business-programs  5 

Warranty - An assurance by the Design-Builder that the Work is free of defects, conforms to 6 
Professional Engineering Principles in the State of Washington, and meets the requirements of the 7 
Contract Documents in which the Design-Builder agrees to repair or replace Work or items that 8 
are defective or do not meet the requirements of the Contract for a defined period. 9 

Washington State Department of Transportation (WSDOT) - The State Agency authorized by 10 
law to administer transportation-related Work.  11 

Washington’s Electronic Business Solution (WEBS) - Washington Electronic Business 12 
Solution (WEBS) is administrated by Department of Enterprise Services and is an electronic 13 
supplier registration database that allows businesses to showcase their products and services to all 14 
state agencies and political subdivisions. https://pr-webs-vendor.des.wa.gov/. 15 

West Approach Bridge (WAB) - Includes the existing West Approach Bridge North (WABN), 16 
the West Approach Direct Access Ramp (widening of the WABN), the West Approach Bridge 17 
South (WABS), and WCB portions to remain. 18 

West Approach Bridge North (WABN) - West Approach Bridge North Project constructed as a 19 
previous contract.  20 

West Approach Bridge South (WABS) - The WABS shall be considered to start at its west end 21 
abutment, and continue up to and include the span immediately west of and bearing on WCB Pier 22 
35. WABS shall also include the new bearings, girder stops, and shear keys for this span on the 23 
west side of WCB Pier 35, the new expansion joint and new barrier cover plates at WCB Pier 35, 24 
and shafts and columns from WCB Piers 31 through 34, if reused. 25 

West Connection Bridge (WCB) - Evergreen Point West Approach Connection (West 26 
Connection Bridge) constructed in a previous contract. 27 

Women Business Enterprise (WBE) - A women owned business meeting the requirements of 28 
RCW 39.19 and WAC 326 and certified by the Office of Minority & Women’s Business 29 
Enterprises. 30 

Work - All of the administrative, design, engineering, real property acquisition support services, 31 
Utility support services, procurement, legal, professional, manufacturing, supply, installation, 32 
construction, supervision, management, testing, inspection, labor, materials, equipment, 33 
maintenance, documentation, and other duties and services to be furnished and provided by the 34 
Design-Builder as required by the Contract Documents, including all efforts necessary or 35 
appropriate to achieve Final Acceptance, except those efforts which the Contract Documents 36 
specify will be performed by WSDOT or other Persons. In certain cases, the term may also be 37 
used to mean the products of the Work. 38 

Working Drawings - Drawings, plans, diagrams, or any other supplementary data or 39 
calculations, including a schedule of submittal dates for Working Drawings where specified, 40 
which the Design-Builder must submit to the WSDOT Engineer. 41 
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Written - Any communication (except social media) exchanged electronically, including, at a 1 
minimum, requests, notices, demands, approvals, decisions, submissions, consents, 2 
correspondence, amendments, agreements, summaries, recommendations, releases, 3 
authorizations, tests, releases, instruments, determinations, orders, change orders, statements, 4 
protests, notifications, settlements, records, contracts, and confirmations, that can be readily 5 
furnished as support or evidence for a decision. 6 

Written Determination - The official position of the WSDOT Engineer, in writing, on items 7 
including entitlement, instructions, or interpretations. The Written Determination shall be 8 
evidenced by a letter or email originating from the WSDOT Engineer. 9 

WSDOT Engineer and WSDOT - The WSDOT representative responsible for making decisions 10 
on behalf of WSDOT as outlined in the Contract, and when used to describe WSDOT’s role in 11 
administrating the contract. 12 

WSDOT Form - Forms developed and maintained by WSDOT that are required or available for 13 
use on a project. These forms can be downloaded from the forms catalogue at: 14 
http://wsdot.wa.gov/forms/pdfForms.html 15 


